
SEMINOLE COUNTY GOVERNMENT
AGENDA MEMORANDUM

MOTION/RECOMMENDATION:
Approve Change Order #2 to CC-1449-06/BLH, with Mulligan Constructors, Inc. in the amount 
of $68,203.10 for additional demolition, concrete & masonry work, painting, framing/drywall, 
flooring, and the installation of a lift system for disabled persons.

BACKGROUND:
CC-1449-06/BLH provides for all labor, materials, equipment, transportation, coordination and 
incidentals necessary for the renovation of the Seminole County Fire Training Facility located 
at 201 Valentine Way, Longwood, FL 32750. The scope of renovation includes but is not
limited to work for classrooms, restrooms, parking areas, Stormwater pond and free standing 
restroom facility.
 
Change Order #2 will provide for additional demolition, concrete & masonry work, painting, 
framing/drywall, and flooring. In addition, this Change Order will provide for the installation of a 
lift system for disabled persons. 
 
The following is a summary of the cost of the agreement:
 
Original Agreement Sum:   $1,196,000.00
Change Order #1:                        2,432.34
Change Order #2:                      68,203.10
Revised Agreement Total: $1,266,635.44
 
This is a budgeted project and funds are available in Fire Rescue Operations, Construction in 
Progress, Fire Training Facility (056100.560650, CIP#226101) and Fire Rescue Operations, 
Construction in Progress, Burn Bldg Road & Parking (056100.560650, CIP# 239901).

STAFF RECOMMENDATION:
Staff recommends that the Board approve Change Order #2 to CC-1449-06/BLH, with 
Mulligan Constructors, Inc. in the amount of $68,203.10 for additional demolition, concrete &
masonry work, painting, framing/drywall, flooring, and the installation of a lift system for 
disabled persons.

 Consent 7/24/2007 Item # 17

 
SUBJECT: Change Order #2 to CC-1449-06/BLH - Renovation of Seminole County Fire 
Training Facility

DEPARTMENT: Administrative Services DIVISION: Purchasing and Contracts

AUTHORIZED BY: Steve Howard CONTACT: Bob Hunter EXT: 7119

County-wide Ray Hooper



ATTACHMENTS:

1. CC-1449-06_BLH Change Order #2 to Mulligan Constructors, Inc.

Additionally Reviewed By:

County Attorney Review ( Ann Colby )gfedcb
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