
**SEMINOLE COUNTY GOVERNMENT
AGENDA MEMORANDUM**

SUBJECT: Construction Contract: CC-2424-07/BHJ, C-15 (SR 46 to Orange Boulevard)

DEPARTMENT: Administrative Services

DIVISION: Purchasing and Contracts

AUTHORIZED BY: Frank Raymond

CONTACT: Bill Johnson

EXT: 7128

MOTION/RECOMMENDATION:

Award CC-2424-07/BHJ in the amount of \$10,060,000.00 to Southland Construction, Inc. of Apopka, Florida, for all labor, materials, equipment, transportation, coordination and incidentals necessary for the construction of a five lane urban roadway section approximately 1.149 miles in length along an existing two-lane corridor of C-15, from S.R. 46 to Orange Boulevard, Sanford, FL.

County-wide

Ray Hooper

BACKGROUND:

CC-2424-07/BHJ will provide for all labor, materials, equipment, transportation, coordination and incidentals necessary for the construction of a five lane urban roadway section approximately 1.149 miles in length along an existing two-lane corridor of C-15, from S.R. 46 to Orange Boulevard, Sanford, FL.

The project was publicly advertised and the County received seven (7) responsive bids. The Review Committee consisting of Jerry Matthews, Project Manager; William Glennon, Principal Engineer; Steve Douglas, Principal Engineer, all of Public Works, reviewed the responses. Consideration was given to bid price, qualifications and experience.

The Review Committee recommends award to the lowest priced, responsive, responsible bidder, Southland Construction, Inc., in the amount of \$10,060,000.00. The completion time for this project is 470 days for substantial completion and 30 days to final, for a total agreement time of 500 calendar days from issuance of the Notice to Proceed by the County. The backup documentation includes the Tabulation Sheet.

This is a budgeted project and funds are available in W/S Debt Proceeds – Construction in Progress (087817.560650 CIP #00067201), Engineering – Roads (077515.560670 CIP # 00005801) and Engineering - Construction in Progress (077515.560650 CIP # 00005801).

STAFF RECOMMENDATION:

Staff recommends that the Board award CC-2424-07/BHJ in the amount of \$10,060,000.00 to Southland Construction, Inc. of Apopka, Florida, for all labor, materials, equipment, transportation, coordination and incidentals necessary for the construction of a five lane urban roadway section approximately 1.149 miles in length along an existing two-lane corridor of C-15, from S.R. 46 to Orange Boulevard, Sanford, FL.

ATTACHMENTS:

1. CC-2424-07/BHJ - Agenda Backup
2. CC-2424-07/BHJ - Award Agreement to Southland Construction, Inc.

Additionally Reviewed By:

County Attorney Review (Ann Colby)

B.C.C. - SEMINOLE COUNTY, FL BID TABULATION SHEET

BID NUMBER: CC-2424-07/BHJ
 PROJECT TITLE:
 OPENING DATE: September 26, 2007, 2:00 P.M.

ALL BIDS ACCEPTED BY SEMINOLE COUNTY ARE SUBJECT TO THE COUNTY'S TERMS AND CONDITIONS AND ANY AND ALL ADDITIONAL TERMS AND CONDITIONS SUBMITTED BY THE BIDDERS ARE REJECTED AND SHALL HAVE NO FORCE AND EFFECT. BID DOCUMENTS FROM THE VENDORS LISTED HEREIN ARE THE ONLY BIDS RECEIVED TIMELY AS OF THE ABOVE OPENING DATE AND TIME. ALL OTHER BID DOCUMENTS SUBMITTED IN RESPONSE TO THIS SOLICITATION, IF ANY, ARE HEREBY REJECTED AS LATE.

Page 1 of

| ITEM DESCRIPTION | Response #1 | Response #2 | Response #3 | Response #4 |
|--------------------------------|---|--|--|--|
| | Southland Construction Inc. 172 W. Fourth St. Apopka, FL 32704 Daniel Carr 407-889-9844-Phone 407-886-4348-Fax | Gibbs & Register, Inc. 232 S. Dillard St. Winter Garden, FL 34787 Rex Huffman 407-654-6133-Phone 407-654-6134-Fax | John Carlo, Inc 9671 Tradeport Drive Orlando, FL 32827 Curtis Johnson (407) 816-3503-Phone (407) 816-3505-Fax | Cathcart Contracting Co. 1056 Willa Springs Dr. Winter Springs, FL 32708 Jeff Turek (407) 629-2900-Phone (407) 677-4212-Fax |
| A+B Total | \$10,060,000.00 | \$11,140,000.00 | \$11,534,932.77 | \$11,637,553.68 |
| Number of Days | 500 | 440 | 530 | 530 |
| Acknowledgement of addenda 1-3 | Yes | Yes | Yes | Yes |
| Bid bond | Yes | Yes | Yes | Yes |
| Trench Safety Act | Yes | Yes | Yes | Yes |
| Bidder Information Form | Yes | Yes | Yes | Yes |
| Non-Collusion Affidavit | Yes | Yes | Yes | Yes |
| Nonsegregated Facilities Form | Yes | Yes | Yes | Yes |
| Drug-Free Workplace Form | Yes | Yes | Yes | Yes |
| American w/Disabilities Act | Yes | Yes | Yes | Yes |

| ITEM DESCRIPTION | Response #5 | Response #6 | Response #7 |
|--------------------------------|---|---|--|
| | Jr. Davis Construction 210 S. Hoagland Blvd Kissimmee, FL 34741 407-870-0066-Phone 407-870-9743-Fax | JMHC, Inc 2170 W. St. Rd. 434, Ste 330 Longwood, FL 32779 407-865-7600-Phone 407-865-7616-Fax | Ranger Const. IND, Inc. 1200 Elboc Way Winter Garden, FL 34787 407-656-9255-Phone 407-656-3188 |
| A+B Total | \$12,406,875.01 | \$13,037,223.65 | \$14,245,601.33 |
| Number of Days | 530 | 529 | 530 |
| Acknowledgement of addenda 1-3 | Yes | Yes | Yes |
| Bid bond | Yes | Yes | Yes |
| Trench Safety Act | Yes | Yes | Yes |
| Bidder Information Form | Yes | Yes | Yes |
| Non-Collusion Affidavit | Yes | Yes | Yes |
| Nonsegregated Facilities Form | Yes | Yes | Yes |
| Drug-Free Workplace Form | Yes | Yes | Yes |
| American w/Disabilities Act | Yes | Yes | Yes |

Opened and Tabulated by Jacqui Perry (Posted by Bill Johnson on September 27, 2007 at 2:00 p.m. Eastern)

Recommendation of Award: Southland Construction, Inc.

(Revised by B. Johnson on 10/5/2007 @ 4:00 PM EST)

BCC Agenda Date: October 23, 2007

**CONSTRUCTION SERVICES AGREEMENT
C-15 FROM SR46 TO ORANGE BOULEVARD
(CC-2424-07/BHJ)**

THIS AGREEMENT is dated as of the ____ day of _____ 20____,
by and between **SOUTHLAND CONSTRUCTION, INC.**, duly authorized to
conduct business in the State of Florida, whose address is 172 West
Fourth Street, Apopka, Florida 32703, hereinafter called "CONTRACTOR",
and **SEMINOLE COUNTY**, a political subdivision of the State of Florida,
whose address is Seminole County Services Building, 1101 East First
Street, Sanford, Florida 32771, hereinafter called "COUNTY". COUNTY
and CONTRACTOR, in consideration of the mutual covenants hereinafter
set forth, agree as follows:

W I T N E S S E T H:

SECTION 1. WORK. CONTRACTOR shall complete all Work as
specified in Exhibit A, attached hereto, and as indicated in the
Contract Documents. The Work is generally described as road
construction - C15 from S.R. 46 to Orange Boulevard.

The Project for which the Work under the Contract Documents is a
part is generally described as road construction - C15 from S.R. 46 to
Orange Boulevard.

SECTION 2. ENGINEER.

(a) ENGINEER OF RECORD as named in the Contract Documents shall
mean Bowyer Singleton & Associates, Inc., whose address is 520 South
Magnolia Avenue, Orlando, Florida 32801.

(b) "CEI" is the Seminole County Engineer or COUNTY's
contracted Consultant for construction, engineering and inspection
("CEI") services. As named in the Contract Documents, "CEI" shall mean

GAI Consultants, Inc. whose address is 618 East South Street, Orlando, Florida 32801.

SECTION 3. CONTRACT TIME.

(a) All provisions regarding Contract Time are essential to the performance of this Agreement.

(b) The Work shall be substantially completed as described in subsection 14.13 of the General Conditions, within FOUR HUNDRED SEVENTY (470) calendar days after the date when the Contract Time begins to run as provided in subsection 2.2 of the General Conditions. The Work shall be finally completed, ready for Final Payment in accordance with subsection 14.9 of the General Conditions, within THIRTY (30) calendar days after the actual date of Substantial Completion.

(c) The parties acknowledge  that the Contract Time provided in this Section includes consideration of adverse weather conditions common to Central Florida including the possibility of hurricanes and tropical storms.

(d) The Contract Time provided in this Section includes thirty (30) days allocated specifically to CONTRACTOR's responsibility for utility coordination or relocation of utilities at or adjacent to the Project site. The thirty (30) days shall be depicted by CONTRACTOR as float time not impacting Controlling Work Items on CONTRACTOR's critical path scheduling. No Contract Time extensions shall be considered related to utility coordination matters including, but not limited to, utility relocations and conflicts unless the utility related time impacts exceed thirty (30) Days impact on Controlling

Items of Work in accordance with the Project Schedule.

(e) In the event that the Work requires phased construction, then multiple points of Substantial Completion may be established in the Supplementary Conditions.

SECTION 4. CONTRACT PRICE.

(a) COUNTY shall pay CONTRACTOR for performance of the Work in accordance with the Contract Documents on the basis of the Total Bid (original Contract Price). CONTRACTOR's total compensation is TEN MILLION SIXTY THOUSAND AND NO/100 DOLLARS (\$10,060,000.00) subject only to increases or decreases made in strict conformance with the Contract Documents.

(b) CONTRACTOR agrees to accept the Contract Price as full compensation for doing all Work, furnishing all Materials, and performing all Work embraced in the Contract Documents; for all loss or damage arising out of performance of the Work and from the action of the elements or from any unforeseen or unknown difficulties or obstructions which may arise or be encountered in the prosecution of the Work until the Final Acceptance; and for all risks of every description connected with the Work.

(c) CONTRACTOR acknowledges that CONTRACTOR studied, considered, and included in CONTRACTOR's Total Bid (original Contract Price) all costs of any nature relating to: (1) performance of the Work under Central Florida weather conditions; (2) applicable law, licensing, and permitting requirements; (3) the Project site conditions, including but not limited to, subsurface site conditions; (4) the terms and conditions of the Contract Documents, including, but

not limited to, the indemnification and no damage for delay provisions of the Contract Documents.

(d) CONTRACTOR acknowledges that performance of the Work will involve significant Work adjacent to, above, and in close proximity to Underground Facilities including utilities which will require the support of active utilities, as well as, the scheduling and sequencing of utility installations and relocations (temporary and permanent) by CONTRACTOR.

(1) In addition to the acknowledgments previously made, CONTRACTOR acknowledges that CONTRACTOR's Total Bid (original Contract Price) specifically considered and relied upon CONTRACTOR's own study of Underground Facilities, utilities in their present, relocated (temporary and permanent) and proposed locations, and conflicts relating to utilities and Underground Facilities.

(2) CONTRACTOR acknowledges that CONTRACTOR's Total Bid (original Contract Price) considered and included all of CONTRACTOR's costs relating to its responsibilities to coordinate and sequence the Work of CONTRACTOR with the work of COUNTY with its own forces, the work of other utility contractors, and the work of others at the Project site.

SECTION 5. PAYMENT PROCEDURES.

(a) *Application for Payment.* CONTRACTOR shall submit Applications for Payment in accordance with Section 14 of the General Conditions. Applications for Payment will be processed by ENGINEER as provided in the General Conditions.

(b) *Progress Payments.* COUNTY shall make progress payments on

the basis of CONTRACTOR's Applications for Payment as recommended by ENGINEER, in accordance with Section 14 of the General Conditions.

(c) *Final Payment.* Upon Final Completion and acceptance of the Work in accordance with subsection 14.9.1 of the General Conditions, COUNTY shall pay the remainder of the Contract Price as provided in subsection 14.9.1.

SECTION 6. ADDITIONAL RETAINAGE FOR FAILURE TO MAINTAIN PROGRESS ON THE WORK.

(a) Retainage under the Contract Documents is held as collateral security to secure completion of the Work.

(b) In the event that CONTRACTOR fails to physically mobilize to the Work site as required by Section 6.19 of the General Conditions, COUNTY may withhold additional retainage to secure completion of the Work in an amount  equal to the product of the number of days after the 31st day following the Date of Commencement of Contract Time and the liquidated damage amount for Substantial Completion set forth in Section 9 of this Agreement. The additional retainage will be withheld from the initial and each subsequent Progress Payment. The additional retainage held under this subsection will be released to CONTRACTOR in the next Progress Payment following the ENGINEER's approval of a supplementary Progress Schedule demonstrating that the requisite progress will be regained and maintained as required by Section 6.19.2 of the General Conditions.

(c) If CONTRACTOR is behind schedule and it is anticipated by COUNTY that the Work will not be completed within the Contract Time, COUNTY may withhold additional retainage in anticipation of liquidated

damages equal to the product of the number of days after the scheduled Contract Time (Substantial Completion or Final Completion) and the amount of liquidated damages set forth in Section 9 of this Agreement. The additional retainage under this subsection may, at COUNTY'S discretion, be withheld from subsequent Progress Payments. Any additional retainage held under this subsection shall be released to CONTRACTOR in the next Progress Payment following the ENGINEER'S approval of a supplemental Progress Schedule demonstrating that the requisite progress will be regained and maintained as required by Section 6.19.2 of the General Conditions.

SECTION 7. CONTRACTOR'S REPRESENTATIONS. In order to induce COUNTY to enter into this Agreement, CONTRACTOR makes the following representations:



(a) CONTRACTOR has familiarized himself with the nature and extent of the Contract Documents, Work, locality, and weather; utility locations; all local conditions; Chapter 220, Part 1, "Purchasing Code", Seminole County Code; federal, state, and local laws; and ordinances, rules, policies, and regulations that in any manner may affect cost, progress, or performance of the Work.

(b) CONTRACTOR has studied carefully and considered in its Bid all reports of investigations and tests of subsurface and physical conditions of the site affecting cost, progress, scheduling, or performance of the Work.

(c) CONTRACTOR has studied carefully and considered in its Bid the Plans and Specifications, performed necessary observations and examinations, and studied the physical conditions at the site related

to Underground Facilities, utility installations, conflicts, relocations (temporary and permanent), and all other Underground Facilities and utility related conditions of the Work and site that may affect cost, progress, scheduling, or any aspect of performance of the Work and that its Bid reflects all such conditions. CONTRACTOR, by submitting its Bid and executing this Agreement, acknowledges the constructability of the Work under the Plans and Specifications. CONTRACTOR, by its study, excludes and releases COUNTY from any implied warranties, including but not limited to, the "Spearin Doctrine", and acknowledges that the Plans and Specifications are adequate to perform the Work.

(d) CONTRACTOR has made or caused to be made examinations, investigations, tests, and studies as it deems necessary for the performance of the Work at the  Contract Price, within the Contract Time and in accordance with the other terms and conditions of the Contract Documents; and no additional examinations, investigations, tests, reports, or similar data are or will be required by CONTRACTOR for such purposes.

(e) CONTRACTOR has correlated the results of all such observations, examinations, investigations, tests, reports, and data with the terms and conditions of the Contract Documents.

(f) CONTRACTOR has given ENGINEER written notice of all conflicts, errors, or discrepancies that it has discovered in the Contract Documents; and the written resolution thereof by ENGINEER is acceptable to CONTRACTOR.

(g) CONTRACTOR declares and agrees that the approval or

acceptance of any part of the Work or Material by COUNTY, ENGINEER, or any agent relating to compliance with the Contract Documents shall not operate as a waiver by COUNTY of strict compliance with the terms and conditions of the Contract Documents.

(h) CONTRACTOR declares and agrees that COUNTY may require him to repair, replace, restore, or make all things comply with the Contract Documents including all Work or Materials which within a period of two (2) years from Acceptance by COUNTY are found to be defective or fail in any way to comply with the Contract Documents. CONTRACTOR acknowledges that the above two (2) year repair, replace, and restoration period is separate from and additional to CONTRACTOR's warranty that the Work has been completed in compliance with the Contract Documents. The two (2) year repair, replace, and restoration period is not a limitation upon  CONTRACTOR's other warranties or Material and Workmanship Bond.

(i) CONTRACTOR's resident Superintendent at the Work site shall be COURT CORUTNEY, and this Superintendent only shall be utilized by CONTRACTOR unless otherwise approved by COUNTY Project Manager after following the procedure indicated in the General Conditions.

(j) CONTRACTOR has studied carefully and considered all permit requirements related to performance of the Work. CONTRACTOR declares and agrees that all costs related to performing the Work in compliance with the requirements of all permits at the Contract Price are included in the Contract Price. CONTRACTOR agrees that it shall be solely responsible for payment of all fines and penalties of any nature assessed to CONTRACTOR, COUNTY, or both by any governmental

entity, district, or authority, or other jurisdictional entity, relating to all permits required for performance of the Work.

(k) CONTRACTOR acknowledges that the performance of the Work under the Contract Documents fulfills a COUNTY, CONTRACTOR and public purpose. To that end, CONTRACTOR agrees to respond to citizen complaints, related to alleged damage caused by CONTRACTOR's performance of the Work, within ten (10) days of receipt of the complaint from any citizen, ENGINEER, or COUNTY. CONTRACTOR shall utilize the attached "Report of Unsatisfactory Materials and/or Service" form to respond separately to each complaint. When a complaint is brought to CONTRACTOR by a citizen, CONTRACTOR shall identify the citizen and street address in the "Statement of Problem". Responses and action taken by CONTRACTOR shall specifically identify the problem and specific actions taken. Generic statements such as "addressed the problem" are unacceptable. If CONTRACTOR fails to respond within ten (10) days, COUNTY may take corrective action and deduct the actual costs of corrective action from subsequent Progress Payments or the retainage.

(l) CONTRACTOR acknowledges that county-owned property obtained for performance of the Work within the project limits includes temporary construction easements. In the event that CONTRACTOR fails to perform the Work within the Contract Time, then CONTRACTOR shall be solely responsible for payment of all costs for additional or extended temporary construction easements. CONTRACTOR authorizes COUNTY to deduct the actual costs of additional or extended temporary construction easements from subsequent Progress Payments or the

retainage.

SECTION 8. CONTRACT DOCUMENTS.

(a) The Contract Documents which comprise the entire agreement between COUNTY and CONTRACTOR are made a part hereof and consist of the following, in order of precedence:

- (1) This Agreement;
- (2) Bid Form, attached hereto as Exhibit B;
- (3) Trench Safety Act, attached hereto as Exhibit C; and
- (4) American with Disabilities Act Affidavit, attached hereto as Exhibit D;

(b) As the Project progresses, additional documents shall become part of the Agreement between COUNTY and CONTRACTOR. These documents are:

- (1) Performance Bond, 
- (2) Payment Bond;
- (3) Material and Workmanship Bond;
- (4) Specifications;
- (5) Technical Specifications Provided in these Contract Documents;
- (6) General Conditions;
- (7) Supplementary Conditions including any utility-specific forms provided by County's Utility Division;
- (8) Notice to Proceed;
- (9) Change Orders;
- (10) Certificate of Substantial Completion;
- (11) Certificate of Final Inspection;

- (12) Certificate of Engineer;
- (13) Certificate of Final Completion;
- (14) Contractor's Release;
- (15) Drawings and Plans;
- (16) Supplemental Agreements;
- (17) Contractor's Waiver of Lien (Partial);
- (18) Contractor's Waiver of Lien (Final and Complete);
- (19) Subcontractor/Vendor's Waiver of Lien (Final and Complete);
- (20) Consent of Surety to Final Payment;
- (21) Instructions to Bidders; and
- (22) Contractor's Insurance Requirements, Certificate, and Insurance Policies.

(c) There are no Contract Documents other than those listed above in this Section 8. The Contract Documents may only be altered, amended, or repealed by a modification as provided in the General Conditions.

SECTION 9. LIQUIDATED DAMAGES.

(a) COUNTY and CONTRACTOR recognize that time is essential to the performance of this Agreement, and CONTRACTOR recognizes that COUNTY and its traveling public will suffer financial loss if the Work is not substantially completed as described in subsection 14.13 of the General Conditions within the time specified below, plus any extensions thereof allowed in accordance with Section 12 of the General Conditions. The parties also recognize the delays, expense, and difficulties involved in proving in a legal or alternative dispute

resolution proceeding the damages resulting from inconvenience to the traveling public including traffic loading, intersection operations, costs for time, costs of fuel, and costs for some environmental impacts (excluding actual delay damages which may include, but are not limited to, engineering fees and inspection costs) suffered by COUNTY if the Work is not completed on time. Accordingly, CONTRACTOR and CONTRACTOR's Surety agree to pay COUNTY as liquidated damages, and not as a penalty, THREE THOUSAND THREE HUNDRED AND NO/100 (\$3,300.00) per day for each day CONTRACTOR exceeds the Contract Time for Substantial Completion until the Work is Substantially Complete. It is agreed that if this Work is not Finally Completed in accordance with the Contract Documents, CONTRACTOR shall pay COUNTY as liquidated damages for delay, and not as a penalty, one-fourth (1/4) of the rate set forth above.



(b) CONTRACTOR shall pay or reimburse, in addition to the liquidated damages specified herein, COUNTY's actual damages which may include, but are not limited to, expenses for engineering fees and inspection costs arising from CONTRACTOR's failure in meeting either or both the Substantial Completion and Final Completion dates.

(c) The liquidated damages provided in this Section are intended to apply even if CONTRACTOR is terminated, in default, or if CONTRACTOR has abandoned the Work.

SECTION 10. MISCELLANEOUS.

(a) Terms used in this Agreement which are defined in Section 1 of the General Conditions shall have the meanings indicated in the General Conditions.

(b) No assignments by a party hereto of any rights under or interests in the Contract Documents will be binding on another party hereto without the written consent of the party sought to be bound, and any such assignment shall be void and of no effect. Specifically, but without limitation, monies that may become due and monies that are due may not be assigned without such consent (except to the extent that the effect of this restriction may be limited by law), and unless specifically stated to the contrary in any written consent to an assignment, no assignment will release or discharge the assignor from any duty or responsibility under the Contract Documents.

(c) COUNTY and CONTRACTOR each binds itself and its partners, successors, assigns, and legal representatives to the other party hereto, its partners, successors, assigns, and legal representatives in respect to all covenants,  agreements, and obligations contained in the Contract Documents.

SECTION 11. CONTRACTOR'S SPECIFIC CONSIDERATION. In consideration of CONTRACTOR's indemnity agreements as set out in the Contract Documents, COUNTY specifically agrees to pay CONTRACTOR the sum of TWO HUNDRED FIFTY AND NO/100 DOLLARS (\$250.00). CONTRACTOR acknowledges receipt of the specific consideration for CONTRACTOR's indemnification of COUNTY and that the specific consideration is included in the original Contract Price allocated by CONTRACTOR among all pay items, receipt of which is hereby acknowledged.

SECTION 12. NOTICES. Whenever either party desires to give notice unto the other including, but not limited to, Contract Claims, it must be given by written notice, hand delivered, signed and dated for

receipt, or be sent by certified United States mail, return receipt requested, addressed to the party for whom it is intended at the place last specified. The place for giving of notice shall remain such until it has been changed by written notice in compliance with the provisions of this Section. For the present, the parties designate the following as the respective places for giving of notice, to wit:

For COUNTY:

Public Works
520 W. Lake Mary Blvd., #200
Sanford, FL 32773

COPIES TO:

GAI Consultants, Inc.
618 E. South St.
Orlando, FL 32801

For CONTRACTOR:

Southland Construction, Inc.
172 W. Fourth Street
Apopka, FL 32703



SECTION 13. CONFLICT OF INTEREST.

(a) CONTRACTOR agrees that it will not engage in any action that would create a conflict of interest in the performance of its obligations pursuant to this Agreement with COUNTY or which would violate or cause others to violate the provisions of Part III, Chapter 112, Florida Statutes, relating to ethics in government. (See County Personnel Policy 4.10(F).)

(b) CONTRACTOR hereby certifies that no officer, agent or employee of COUNTY has any material interest (as defined in Section 112.312 (15), Florida Statutes, as over 5 percent) either directly or indirectly, in the business of CONTRACTOR to be conducted here and

that no such person shall have any such interest at any time during the term of this Agreement.

(c) Pursuant to Section 216.347, Florida Statutes, CONTRACTOR hereby agrees that monies received from COUNTY pursuant to this Agreement will not be used for the purpose of lobbying the legislature or any other state or federal agency.

SECTION 14. MATERIAL BREACHES OF AGREEMENT.

(a) The parties recognize that breaches of the Contract Documents may occur and that remedies for those breaches may be pursued under the Contract Documents. The parties further recognize that the safety of the traveling public is of paramount concern. Therefore, the parties agree that any breach of the Contract Documents related to life safety, including but not limited to, the maintenance of traffic requirements of the Contract Documents, shall be considered a breach of the Contract Documents.

(b) Upon a material breach of the Contract Documents related to life safety as determined by ENGINEER, the ENGINEER shall issue a Stop Work Order suspending the Work or any specific portion of the Work until the conditions are corrected. If the life safety conditions giving rise to the Stop Work Order are not corrected within a reasonable time, as determined by ENGINEER, then the material breach shall entitle COUNTY to terminate this Agreement. The recognition of breaches of the provisions of the Contract Documents related to life safety as material breaches shall not be construed as a limitation on other remedies for breaches or material breaches of the Contract Documents.

(End of Agreement - Signature Page Follows)

IN WITNESS WHEREOF, the parties hereto have executed this Agreement. All portions of the Contract Documents have been signed or identified by COUNTY and CONTRACTOR or by ENGINEER on their behalf.

ATTEST: SOUTHLAND CONSTRUCTION, INC.

DANIEL T. CARR, Secretary

(CORPORATE SEAL)

By: _____
DANIEL L. CARR, President

Date: _____

ATTEST: BOARD OF COUNTY COMMISSIONERS
SEMINOLE COUNTY, FLORIDA

MARYANNE MORSE
Clerk to the Board of
County Commissioners of
Seminole County, Florida.

By: _____
CARLTON HENLEY, Chairman



Date: _____

For the use and reliance
of Seminole County only.

As authorized for execution
by the Board of County Commissioners
at their _____, 20____
regular meeting.

Approved as to form and
legal sufficiency.

County Attorney

AEC:jjr
10/04/2007
P:\Users\jroyal\Purchasing 2007\Agreements\CC-2424-07-BHJ-Southland.doc

EXHIBIT A

C-15 FROM S.R. 46 TO ORANGE BOULEVARD

Scope of Work: Contractor shall be responsible for all labor, materials, equipment, transportation, coordination and incidentals necessary for the construction of a five lane urban roadway section approximately 1.149 miles in length along an existing two-lane corridor of C-15, from S.R. 46 to Orange Boulevard.

Widening of this roadway will cause the removal of the well and underground storage tank for fire protection at the Sobiks Sub Shop located at 105 Monroe Road. The Contractor shall not remove the Sobik's existing well/water line and underground storage tanks until the new pipe and fire hydrants are installed as shown on the plans and placed in operation. In addition, the Contractor shall have a qualified professional properly locate, identify, remove and dispose of potential contaminated soils and groundwater at sites shown on the plan sheets in Appendix "D".

EXHIBIT B
BID FORM
(A+B BID)

 COPY

SEMINOLE COUNTY, FLORIDA
FOR THE CONSTRUCTION OF

PROJECT: C-15 (SR 46 to Orange Boulevard)
COUNTY CONTRACT NO. CC-2424-07/BHJ

Name of Bidder: Southland Construction, Inc.
Mailing Address: 172 West Fourth Street
Street Address: 172 West Fourth Street
City/State/Zip: Apopka, Florida 32703
Phone Number: (407) 889-9844
FAX Number: (407) 886-4348

The Bidder shall be FDOT prequalified for this type of Work.

TO: Purchasing Division of Seminole County, Florida

Pursuant to and in compliance with your notice inviting sealed Bids (Invitation for Bid), Instructions to Bidders, and the other documents relating thereto, the undersigned Bidder, having familiarized himself with the terms of the Contract Documents, local conditions affecting the performance of the Work, and the cost of the Work at the place where the Work is to be done, hereby proposes and agrees to perform within the time stipulated in the Contract Documents, including all of its component parts and everything required to be performed, and to provide and furnish any and all of the labor, Material, and tools, expendable Equipment, and all utility and transportation services necessary to perform the Work and complete in a workmanlike manner, all of the Work required in connection with the construction of said Work all in strict conformity with the Plans and Specifications and other Contract Documents, including Addenda Nos. 1 through 3, on file at the Purchasing Division for the Total Bid (Contract Price) hereinafter set forth.

The undersigned Bidder agrees that the Work shall be completed according to the schedule set forth in the Contract Documents.

The undersigned Bidder further agrees to pay liquidated damages as described in the Contract Documents.

Bid prices must be stated in words in accordance with these Instructions to Bidders in the blank space(s) provided for that purpose.

Bidder acknowledges that it has read and fully understands all Sections of the Instructions To Bidders.

The undersigned, as Bidder, declares that the only persons or parties interested in this proposal as principals are those named herein; that this proposal is made without collusion with any person, firm or corporation; and he proposes and agrees, if the proposal is accepted, that he will execute an Agreement with the COUNTY in the form set forth in the Contract Documents; that he will furnish the Contract Security, Insurance Certificates, Endorsements, and Policies, that he is aware that failure to properly comply with the requirements set out in the "Instructions to Bidders" and elsewhere in the Contract Documents may result in a finding that the Bidder is non-responsive and may cause a forfeiture of the Bid Security.

Attention: Bids shall only be considered from those Bidders who have obtained these Contract Documents from the COUNTY directly or via the website (www.seminolecountyfl.gov/purchasing).

BIDDER INFORMATION

Bidder shall complete the following information and include with their bid submittal.

Bidder Information

| CONTRACTING OFFICER | TITLE | OFFICER'S FULL LEGAL NAME |
|----------------------------|--|----------------------------------|
| * | President | Daniel L. Carr |
| | Vice-President | Joseph L. Raucci |
| | Secretary | Daniel T. Carr |
| | Treasurer | |
| | Superintendent for this Project (To be named in contract) | |

Indicate with an asterisk (*) in the first column, which officer will sign the resulting contract. If other than the President, include a copy of the corporate resolution which gives express authority for execution of the specific proposal and contract documents. Each Bidder must assure that the officer information provided is in accordance with the Bidder's corporate registration supplied to the Secretary of State.

**BID FORM
(A+B BID)**

PROJECT: C-15 (SR 46 to Orange Blvd.)

COUNTY CONTRACT NO. CC-2424-07/BHJ

TO: Board of County Commissioners
Seminole County, Florida

Pursuant to and in compliance with the Instructions to Bidders, the undersigned computes the A+B computation as follows:

- (a) The COUNTY specifies the maximum Contract Time for Final Completion as 530 Days.
- (b) The COUNTY specifies the RUC as \$3,300 per Day.
- (c) A+B computation = A + (B x RUC)

Where:

A = Bidder's Total Bid \$ 8,410,000.00

B = Bidder's Contract Time 500 Days.
(must be less than or equal to the maximum Contract Time and more than or equal to the minimum Contract Time provided by the COUNTY)

A+B COMPUTATION: 10,060,000.00
Numbers

Ten million sixty thousand dollars

(IN WORDS)

(A+B computation is used only to determine the Apparent Low Bidder).

- (d) The Total Amount of Bid stated below must be the same as "A" Bidder's Total Bid as set forth in the Bidder's A+B Bid formula. This sum shall be the Contract Price if a contract is awarded.
- (f) The Bidder's Contract Time is the same as "B" Bidder's Contract Time as set forth in the Bidder's A+B Bid formula. The number of Days stated in the Bidder's A+B Bid formula shall be the Contract Time.

Pursuant to and in compliance with your Invitation for Bid, the Instructions to Bidders, and other documents relating thereto, the undersigned hereby agrees to furnish all labor, Materials and Equipment to do the Work in strict accordance with the Contract Documents and all addenda, if any, issued prior to the date of this Bid at the Total Bid herein as follows:

TOTAL AMOUNT OF BID: 8,410,000.00
(Must equal "A" in the Bidder's A+B formula) Numbers
Eight million four hundred ten thousand dollars

(IN WORDS)

CONTRACT TIME: 500
(Must equal "B" in the Bidder's A+B formula) Number of Days
Five hundred

(IN WORDS)


1. The Bidder acknowledges that the Total Amount of Bid stated above includes the sum of \$250.00, specific consideration for indemnification.
2. The Bidder acknowledges that the Total Amount of Bid stated above includes compensation for all Work, labor, permits, bonds, equipment, materials, and any and all incidental costs necessary for the proper execution of the required services.

The Bidder acknowledges the receipt, execution, and return of the following forms:

- Section 00100 - Bid Forms, including alternates and addendum, if any.
- Section 00150 - Trench Safety Act Form
- Section 00160 - Bidder Information Forms (*Including W-9 and Public Entity Crimes Form*)
- Section 00300 - Non-Collusion Affidavit of Bidder Form
- Section 00310 - Certification of Nonsegregated Facilities Form
- Section 00330 - Drug-Free Workplace Form
- Section 00630 - Americans with Disabilities Act Form

IN WITNESS WHEREOF, BIDDER has hereunto executed this BID FORM this 26 day of September, 2007.

Southland Construction, Inc.
(Name of BIDDER)


(Signature of person signing this BID FORM)

Daniel L. Carr
(Printed name of person signing this BID FORM)

President
(Title of person signing this BID FORM)

ACCOMPANYING THIS BID IS BOND

(insert the word(s) "cashier's check," bidder's bond," certified check," or other security as provided by law, as the case may be) in an amount equal to at least five percent (5%) of the Total Bid, payable to the

BOARD OF COUNTY COMMISSIONERS, SEMINOLE COUNTY, FLORIDA

The undersigned deposits above-named security as a Bid guarantee and agrees that it shall be forfeited to the COUNTY as liquidated damages in case this Bid is accepted by the COUNTY and the undersigned fails to execute an Agreement with the COUNTY as specified in the Contract Documents accompanied by the required Payment and faithful Performance Bonds with Sureties satisfactory to the COUNTY, and accompanied by the required certificates of insurance coverage, and endorsements. Should the COUNTY be required to engage the services of an attorney in connection with the enforcement of this Bid, Bidder promises to pay COUNTY's reasonable attorney's fees and costs (including attorney's fees and costs on appeals) incurred with or without suit.

**COUNTY ROAD 15
STATE ROAD 46 TO ORANGE BOULEVARD
SEMINOLE COUNTY
ROADWAY PAY ITEMS
BID FORM**

| ITEM NO. | UNIT | APPROXIMATE QUANTITY | ITEM DESCRIPTION (PRICE WRITTEN IN WORDS) | UNIT PRICE | AMOUNT |
|----------|------|----------------------|---|------------|----------------------|
| 101-1 | LS | 1 | MOBILIZATION Five hundred ninety thousand dollars zero cents | 590,000.00 | 590,000.00 |
| 999-01* | LS | 1 | MAINTENANCE OF TRAFFIC Two hundred ninety seven thousand seven hundred seventy-seven dollars — | 297,077.00 | 297,077.00 |
| 102-3 | CY | 588 | COMMERCIAL MATERIAL FOR DRIVEWAY MAINTENANCE Forty six dollars — | 46.00 | 27,048.00 |
| 104-1 | SY | 351 | ARTIFICIAL COVERINGS Two dollars — | 2.00 | 702.00 |
| 104-4 | AC | 1.8 | MOWING Seven hundred fifty dollars and fifty cents | 750.50 | 1,350.90 |
| 104-10 | EA | 860 | BALED HAY OR STRAW Six dollars, zero cents | 6.00 | 5,160.00 |
| 104-12 | LF | 220 | STAKED TURBIDITY BARRIER Three dollars, zero cents | 3.00 | 660.00 |
| 104-13 | LF | 8,821 | STAKED SILT FENCE eighty cents | 0.80 | 7,056.80 7,568.20 |
| 104-18 | EA | 2,360 | ROCK BAG Seven dollars, zero cents | 7.00 | 16,520.00 |
| 110-1-1 | AC | 24.02 | CLEARING AND GRUBBING Seven thousand thousand dollars zero cents | 7,000.00 | 168,140.00 |
| 110-4 | SY | 1,188 | REMOVAL OF EXIST. CONCRETE PAVEMENT Thirteen dollars, zero cents | 13.00 | 15,444.00 |
| 120-1 | CY | 54,989 | REGULAR EXCAVATION Six dollars, sixty cents | 6.60 | 362,927.40 |

* NOT AN FDOT PAY ITEM

**COUNTY ROAD 15
STATE ROAD 46 TO ORANGE BOULEVARD
SEMINOLE COUNTY
ROADWAY PAY ITEMS
BID FORM**

| ITEM NO. | UNIT | APPROXIMATE QUANTITY | ITEM DESCRIPTION - UNIT PRICE (UNIT PRICE WRITTEN IN WORDS) | UNIT PRICE | AMOUNT |
|-----------|------|----------------------|--|------------|--------------|
| 120-5 | CY | 17,134 | EMBANKMENT Eleven dollars, twenty five cents | 11.25 | 192,757.50 |
| 160-4A | SY | 6,835 | TYPE B STABILIZATION (8" THICK) Three dollars, eighty cents | 3.80 | 25,974.80 |
| 160-4B | SY | 63,509 | TYPE B STABILIZATION (12" THICK) Three dollars, seventy cents | 3.70 | 234,983.30 |
| 285-704 | SY | 6,385 | OPTIONAL BASE (GROUP 04) Nine dollars, zero cents | 9.00 | 57,474.00 |
| 285-709 | SY | 52,945 | ASPHALT BASE COURSE (TYPE 3) (6") Twenty seven dollars, thirty cents | 27.30 | 1,445,398.50 |
| 285-709 | SY | 800 | OPTIONAL BASE (GROUP 09) Twenty dollars, zero cents | 20.00 | 16,000.00 |
| 327-70-1 | SY | 75 | MILLING EXIST. ASPH. PAVEMENT (1" AVG. DEPTH) Seventy five dollars & zero cents | 75.00 | 5,625.00 |
| 331-1-13 | SY | 799.7 | SUPERPAVE ASPHALTIC CONCRETE (TRAFFIC C) (3") Twenty three dollars zero cents | 23.00 | 18,393.10 |
| 331-2A-12 | SY | 128.3 | ASPHALTIC CONCRETE TYPE S (1-1/4") Seventeen dollars zero cents | 17.00 | 2,181.10 |
| 331-2B-24 | SY | 52,569.7 | ASPHALTIC CONCRETE TYPE S (2-1/2") Twelve dollars, zero cents | 12.00 | 630,836.40 |
| 331-2C-12 | SY | 5,696.9 | ASPHALTIC CONCRETE TYPE S-II (1-1/4") Ten dollars, zero cents | 10.00 | 56,969.00 |
| 337-7-3 | SY | 53,406.2 | ASPHALTIC CONCRETE FRICTION COURSE (FC-3) (INC RUBBER) (1") Seven dollars, zero cents | 7.00 | 373,843.40 |

**COUNTY ROAD 15
STATE ROAD 46 TO ORANGE BOULEVARD
SEMINOLE COUNTY
ROADWAY PAY ITEMS
BID FORM**

| ITEM NO. | UNIT | APPROXIMATE QUANTITY | ITEM DESCRIPTION (PRICE WRITTEN IN WORDS) | UNIT PRICE | AMOUNT |
|-----------|------|----------------------|---|------------|------------|
| 337-7-5 | SY | 799.7 | ASPHALTIC CONCRETE FRICTION COURSE (FC-5) (INC RUBBER) (3/4") <i>Thirteen dollars, zero cents</i> | 13.00 | 10,396.10 |
| 400-1-11 | CY | 17.8 | CLASS I CONCRETE (RETAINING WALLS) <i>Six hundred eighty dollars zero cents</i> | 680.00 | 12,104.00 |
| 400-1-2 | CY | 6.6 | CLASS I CONCRETE (ENDWALLS) <i>Six hundred ninety dollars zero cents</i> | 690.00 | 4,554.00 |
| 400-4-2 | CY | 63.4 | CLASS IV CONCRETE (ENDWALLS) <i>Six hundred ninety dollars zero cents</i> | 690.00 | 41,210.00 |
| 415-1-3 | LBS | 8,679.0 | REINFORCING STEEL (RETAINING WALL) <i>one dollar, zero cents</i> | 1.00 | 8,679.00 |
| 425-1-351 | EA | 41 | INLETS (CURB) (TYPE P-5) (<10') <i>Thirty two hundred fifty dollars, zero cents</i> | 3,250.00 | 133,250.00 |
| 425-1-361 | EA | 4 | INLETS (CURB) (TYPE P-6) (<10') <i>Thirty eight hundred dollars, zero cents</i> | 3,800.00 | 15,200.00 |
| 425-1-471 | EA | 3 | INLETS (CURB) (TYPE 7) (<10') <i>Thirty seven hundred dollars, zero cents</i> | 3,700.00 | 11,100.00 |
| 425-1-451 | EA | 8 | INLETS (CURB) (TYPE J-5) (<10') <i>fourty one hundred dollars, zero cents</i> | 4,100.00 | 32,800.00 |
| 425-1-461 | EA | 3 | INLETS (CURB) (TYPE J-6) (<10') <i>fourty six hundred dollars, zero cents</i> | 4,600.00 | 13,800.00 |
| 425-2-41 | EA | 3 | MANHOLE (TYPE P-7) (<10') <i>Twenty six hundred dollars, zero cents</i> | 2,600.00 | 7,800.00 |
| 425-2-71 | EA | 5 | MANHOLE (TYPE J-7) (<10') <i>Thirty six hundred dollars, zero cents</i> | 3,600.00 | 18,000.00 |
| 425-2-91 | EA | 1 | MANHOLE (TYPE J-8) (<10') <i>Thirty five hundred dollars, zero cents</i> | 3,500.00 | 3,500.00 |

**COUNTY ROAD 15
STATE ROAD 46 TO ORANGE BOULEVARD
SEMINOLE COUNTY
ROADWAY PAY ITEMS
BID FORM**

| ITEM NO. | UNIT | APPROXIMATE QUANTITY | ITEM DESCRIPTION (PRICE WRITTEN IN WORDS) | UNIT PRICE | AMOUNT |
|------------|------|----------------------|--|------------|------------|
| 425-2-61 | EA | 3 | MANHOLE (TYPE P-8) (<10') Twenty two hundred dollars, zero cents | 2,200.00 | 6,600.00 |
| 425-1-521 | EA | 23 | INLETS (DITCH BOTTOM) (TYPE C) (<10') Twenty two hundred dollars, zero cents | 2,200.00 | 50,600.00 |
| 425-1-531 | EA | 12 | INLETS (DITCH BOTTOM) (TYPE C MODIFIED) (<10') Twenty three hundred dollars, zero cents | 2,300.00 | 27,600.00 |
| 425-1-541 | EA | 1 | INLETS (DITCH BOTTOM) (TYPE D) (<10') Twenty eight hundred dollars, zero cents | 2,800.00 | 2,800.00 |
| 425-1-589 | EA | 1 | INLETS (DITCH BOTTOM) (TYPE H MODIFIED) (<10') Fifty three hundred dollars, zero cents | 5,300.00 | 5,300.00 |
| 425-901 | EA | 3 | INLETS (DITCH BOTTOM) (SPECIAL) (<10') Twenty eight hundred dollars, zero cents | 2,800.00 | 8,400.00 |
| 425-1-551 | EA | 1 | INLETS (DITCH BOTTOM) (TYPE E) (<10') Twenty eight hundred dollars, zero cents | 2,800.00 | 2,800.00 |
| 425-1-553 | EA | 1 | INLETS (DITCH BOTTOM) (TYPE E) (J BOTTOM, <10') Thirty six hundred dollars, zero cents | 3,600.00 | 3,600.00 |
| 425-1-545 | EA | 1 | INLETS (DITCH BOTTOM) (TYPE D - PART.) (<10') Nineteen hundred dollars, zero cents | 1,900.00 | 1,900.00 |
| 425-3-43 | EA | 1 | JUNCTION BOX (TYPE P-7) (PARTIAL) Eighteen hundred dollars, zero cents | 1,800.00 | 1,800.00 |
| 425-5 | EA | 1 | MANHOLES (ADJUST) Nine hundred thirty dollars, zero cents | 930.00 | 930.00 |
| 430-11-325 | LF | 4,205 | CONCRETE PIPE CULVERT (CLASS III) (18"SS) Ninety dollars, zero cents | 90.00 | 378,450.00 |
| 430-11-329 | LF | 1,807 | CONCRETE PIPE CULVERT (CLASS III) (24"SS) One hundred four dollars zero cents | 104.00 | 187,928.00 |

**COUNTY ROAD 15
STATE ROAD 46 TO ORANGE BOULEVARD
SEMINOLE COUNTY
ROADWAY PAY ITEMS
BID FORM**

| ITEM NO. | UNIT | APPROXIMATE QUANTITY | ITEM DESCRIPTION (PRICE WRITTEN IN WORDS) | UNIT PRICE | AMOUNT |
|-------------|------|----------------------|--|------------|------------|
| 430-11-333 | LF | 1,513 | CONCRETE PIPE CULVERT (CLASS III) (30"SS) One hundred twenty dollars forty cents | 120.40 | 182,165.20 |
| 430-11-335 | LF | 1,346 | CONCRETE PIPE CULVERT (CLASS III) (36"SS) One hundred twenty five dollars fifty cents | 125.50 | 168,923.00 |
| 430-11-340 | LF | 512 | CONCRETE PIPE CULVERT (CLASS III) (42"SS) One hundred forty dollars thirty cents | 140.30 | 71,833.60 |
| 430-171-201 | LF | 147 | CONCRETE PIPE CULVERT ELLIPTICAL (CLASS HE III) (19" X 30" CD) Eighty three dollars twenty five cents | 83.25 | 12,237.75 |
| 430-171-205 | LF | 224 | CONCRETE PIPE CULVERT ELLIPTICAL (CLASS HE III) (29" X 45" CD) One hundred seventy dollars | 170.00 | 38,080.00 |
| 430-171-208 | LF | 174 | CONCRETE PIPE CULVERT ELLIPTICAL (CLASS HE III) (34" X 53" CD) Two hundred forty five dollars | 245.00 | 42,630.00 |
| 430-142-111 | LF | 400 | CONCRETE PIPE CULVERT ELLIPTICAL (CLASS HE III) (43" X 68" CD) Two hundred twenty one dollars | 221.00 | 88,400.00 |
| 430-982-225 | EA | 3 | MITERED END SECTION (18" CD) Eight hundred thirty six dollars fifty cents | 836.50 | 2,509.50 |
| 430-982-229 | EA | 1 | MITERED END SECTION (24" CD) Eight hundred seventy five dollars | 875.00 | 875.00 |
| 430-982-238 | EA | 3 | MITERED END SECTION (36" CD) Nineteen hundred twenty dollars | 1,920.00 | 5,760.00 |
| 430-980-240 | EA | 1 | MITERED END SECTION (42" CD) Twenty five hundred dollars | 2,500.00 | 2,500.00 |
| 430-982-538 | EA | 2 | MITERED END SECTION (29" X 45" CD) Twenty one hundred dollars | 2,100.00 | 4,200.00 |
| 515-1-2A | LF | 277 | ALUMINUM PIPE HANDRAILS Twenty six dollars | 26.00 | 7,202.00 |

**COUNTY ROAD 15
STATE ROAD 46 TO ORANGE BOULEVARD
SEMINOLE COUNTY
ROADWAY PAY ITEMS
BID FORM**

| ITEM NO. | UNIT | APPROXIMATE QUANTITY | ITEM DESCRIPTION / UNIT OR LUMP SUM PRICE (PRICE WRITTEN IN WORDS) | UNIT PRICE | AMOUNT |
|-----------|------|----------------------|--|------------|------------|
| 515-1-2B | LF | 59 | PIPE HANDRAIL - GUIDERAIL (BICYCLE) <i>Thirty Nine dollars No cents</i> | 39.00 | 2,301.00 |
| 515-2-301 | LF | 70 | PEDESTRIAN / BICYCLE RAILING <i>Sixty Seven dollars No cents</i> | 67.00 | 4,690.00 |
| 520-1-7 | LF | 1,185 | CONCRETE CURB & GUTTER, TYPE E <i>Ten dollars and Twenty Five cents</i> | 10.25 | 12,146.25 |
| 520-1-10 | LF | 11,859 | CONCRETE CURB & GUTTER, TYPE F <i>Ten Dollars and Twenty Five cents</i> | 10.25 | 121,657.25 |
| 520-2-1 | LF | 507 | CONCRETE CURB (TYPE A) <i>Ten Dollars and Twenty Five cents</i> | 10.25 | 5,196.75 |
| 520-2-4 | LF | 40 | CONCRETE CURB (TYPE D) <i>Twelve Dollars and No cents</i> | 12.00 | 480.00 |
| 520-3 | LF | 266 | CONCRETE VALLEY GUTTER <i>Thirteen Dollars and No cents</i> | 13.00 | 3,458.00 |
| 520-5-11 | LF | 703 | CONCRETE TRAFFIC SEPARATOR (TYPE J) (4") <i>Twenty Eight Dollars and No cents</i> | 28.00 | 19,684.00 |
| 522-1 | SY | 3,400 | CONCRETE SIDEWALK, 4" <i>Twenty Three dollars and No cents</i> | 23.00 | 78,200.00 |
| 522-2 | SY | 1,192 | CONCRETE SIDEWALK, 6" <i>Thirty Dollars and No cents</i> | 30.00 | 35,760.00 |
| 527-1 | SF | 1,050 | DETECTABLE WARNING SURFACE <i>Zero Dollars and Thirty cents</i> | 0.30 | 315.00 |
| 530-3-3 | TN | 309.5 | RIPRAP (RUBBLE) (BANK & SHORE) <i>Ninety Five dollars and No cents</i> | 95.00 | 29,402.50 |

**COUNTY ROAD 15
STATE ROAD 46 TO ORANGE BOULEVARD
SEMINOLE COUNTY
ROADWAY PAY ITEMS
BID FORM**

| ITEM NO. | UNIT | APPROXIMATE QUANTITY | ITEM DESCRIPTION, UNIT FOR LUMP SUM PRICE (PRICE WRITTEN IN WORDS) | UNIT PRICE | AMOUNT |
|--------------|------|----------------------|--|------------|---------------------|
| 550-10-222 | LF | 3,682.0 | FENCING TYPE B (VINYL COATED, BLACK) <i>Twelve Dollars and No Cents</i> | 12.00 | 44,184.00 |
| 550-60-235 | EA | 3.0 | FENCE GATE TYPE B (SLIDING 24', VINYL COATED, BLACK) <i>Two Thousand dollars and No Cents</i> | 2,000.00 | 6,000.00 |
| 570-5 | TN | 1.5 | FERTILIZER <i>Three Hundred Seventy Five dollars and No Cents</i> | 375.00 | 562.50 |
| 570-9 | MG | 216.0 | WATER FOR GRASS <i>Forty Three Dollars and No Cents</i> | 43.00 | 9,374.00 |
| 575-1-1 | SY | 35,105 | SODDING (BAHIA) <i>ONE Dollar and Fifty Five Cents</i> | 1.55 | 54,412.75 |
| 686-03* | LS | 1 | RIGHT OF WAY SURVEY <i>Nineteen Thousand dollars and No Cents</i> | 19,000.00 | 19,000.00 |
| 999-03* | LS | 1 | FIELD OFFICE <i>Fort Eight Thousand dollars and No Cents</i> | 48,000.00 | 48,000.00 |
| TOTAL | | | | | 6,665,765.35 |

* - NOT AN FDOT PAY ITEM

**COUNTY ROAD 15
STATE ROAD 46 TO ORANGE BOULEVARD
SEMINOLE COUNTY
SIGNALIZATION PAY ITEMS
BID FORM**

| ITEM NO. | UNIT | APPROXIMATE QUANTITY | ITEM DESCRIPTION - UNIT OR LUMP SUM PRICE (PRICE WRITTEN IN WORDS) | UNIT PRICE | AMOUNT |
|-------------|------|----------------------|--|-------------------------------|--|
| 630-1-12 | LF | 6,960 | CONDUIT (F & I-UNDERGROUND) eight dollars, sixty cents | 8.60 43.00 | 59,856.00 9,374.05 9.2607 |
| 630-1-14 | LF | 1,177 | CONDUIT (F & I-UNDERPAVEMENT-JACKED) twenty one dollars, zero cents | 21.00 17,000.00 | 24,717.00 19,000.00 9.2607 |
| 632-7-1 | PI | 2 | SIGNAL CABLE (F & I) four thousand, seven hundred dollars < zero cents | 4,700.00 | 9,400.00 |
| 633-123-2 | LF | 6,327 | CABLE (FIBER OPTIC) seven dollars, zero cents | 7.00 | 44,289.00 |
| 635-1-11 | EA | 21 | PULL AND JUNCTION BOX (F & I) three hundred thirty dollars zero cents | 330.00 | 6,930.00 |
| 635-1-15 | EA | 26 | PULL AND JUNCTION BOX (FIBER OPTIC) (F & I) one thousand two hundred dollars, zero cents | 1,200.00 | 31,200.00 |
| 639-1-12 | AS | 1 | ELECTRICAL POWER SERVICE (UNDERGROUND) one thousand six hundred dollars, zero cents | 1,600.00 | 1,600.00 |
| 639-2-1 | LF | 60 | ELECTRICAL SERVICE WIRE (F & I) two dollars, twenty cents | 2.20 | 132.00 |
| 649-400 | EA | 3 | MAST ARM ASSEMBLY (SPECIAL DESIGN) forty five thousand dollars zero cents | 45,000.00 | 135,000.00 |
| 649-434-001 | EA | 2 | MAST ARM ASSEMBLY (SINGLE W/ LUMINAIRE) twenty two thousand, five hundred dollars, zero cents | 22,500.00 | 45,000.00 |
| 649-435-003 | EA | 1 | MAST ARM ASSEMBLY (SINGLE W/ LUMINAIRE) twenty-eight thousand dollars zero cents | 28,000.00 | 28,000.00 |

**COUNTY ROAD 15
STATE ROAD 46 TO ORANGE BOULEVARD
SEMINOLE COUNTY
SIGNALIZATION PAY ITEMS
BID FORM**

| ITEM NO. | UNIT | APPROXIMATE QUANTITY | ITEM DESCRIPTION (UNIT OR LUMP SUM PRICE) (PRICE WRITTEN IN WORDS) | UNIT PRICE | AMOUNT |
|------------|------|----------------------|---|------------|-----------|
| 650-51-313 | AS | 21 | TRAFFIC SIGNAL, (F&I) (3-SECT., 1-WAY, LED) NINE HUNDRED SIXTY | 960.00 | 20,160.00 |
| 650-51-513 | AS | 1 | TRAFFIC SIGNAL, (F&I) (5-SECT., 1-WAY, LED) ONE THOUSAND ONE HUNDRED SEVENTY | 1,170.00 | 1,170.00 |
| 659-181 | AS | 6 | PEDESTRIAN SIGNALS (12" LED)(ONE-WAY) EIGHT HUNDRED SIXTY | 860.00 | 5,160.00 |
| 659-106 | EA | 65 | SIGNAL HEAD AUXILIARIES (TUNNEL VISOR) ONE DOLLAR THIRTY CENTS | 1.30 | 84.50 |
| 659-107 | EA | 2 | SIGNAL HEAD AUXILIARIES (F & I) (ALUM. PEDESTAL) ONE THOUSAND TWENTY | 1020.00 | 2,040.00 |
| 660-1-106 | EA | 11 | INDUCTIVE LOOP DETECTOR (F & I) THREE HUNDRED THIRTY | 330.00 | 3,630.00 |
| 660-2-102 | EA | 4 | LOOP ASSEMBLY (TYPE B) EIGHT HUNDRED EIGHTY | 880.00 | 3,520.00 |
| 660-2-106 | AS | 10 | LOOP ASSEMBLY (TYPE F) (8' x 40') ONE HUNDRED TWENTY FIVE | 1,125.00 | 11,250.00 |
| 665-11 | EA | 6 | PEDESTRIAN DETECTOR TWO HUNDRED | 200.00 | 1,200.00 |
| 670-5-111 | AS | 1 | TRAFFIC CONTROLLER ASSEMBLY (NEMA) EIGHTEEN THOUSAND | 18,000.00 | 18,000.00 |

**COUNTY ROAD 15
STATE ROAD 46 TO ORANGE BOULEVARD
SEMINOLE COUNTY
SIGNALIZATION PAY ITEMS
BID FORM**

| ITEM NO. | UNIT | APPROXIMATE QUANTITY | ITEM DESCRIPTION (PRICE WRITTEN IN WORDS) | UNIT PRICE | AMOUNT |
|--------------|------|----------------------|--|------------|-------------------|
| 670-5-410 | AS | 1 | TRAFFIC CONTROLLER ASSEMBLY (MODIFY)(NEMA) TWO THOUSAND EIGHT HUNDRED | 2,800.00 | 2,800.00 |
| 690-10 | EA | 17 | REMOVE TRAFFIC SIGNAL HEAD ASSEMBLY THIRTY EIGHT | 38.00 | 646.00 |
| 690-32-1 | EA | 6 | POLE REMOVAL (DIRECT BURIAL) ONE THOUSAND FIVE HUNDRED | 1,500.00 | 9,000.00 |
| 690-50-2 | EA | 1 | REMOVE CONTROLLER ASSEMBLY FOUR HUNDRED | 400.00 | 400.00 |
| 690-80 | EA | 3 | REMOVE SPAN WIRE ASSEMBLY NINE HUNDRED | 900.00 | 2,700.00 |
| 690-90 | PI | 2 | REMOVE CABLING AND CONDUIT FOUR HUNDRED | 400.00 | 800.00 |
| 690-100 | PI | 2 | REMOVE MISCELLANEOUS SIGNAL EQUIPMENT THIRTY EIGHT | 38.00 | 76.00 |
| 699-1-11 | EA | 7 | INTERNALLY ILLUMINATED SIGN (STREET NAME) FOUR THOUSAND FIVE HUNDRED | 4,500.00 | 31,500.00 |
| 700-89-2 | EA | 1 | SIGN ELECTRICALLY POWERED SEVEN THOUSAND FOUR HUNDRED | 7,400.00 | 7,400.00 |
| TOTAL | | | | | 507,660.50 |

**COUNTY ROAD 15
STATE ROAD 46 TO ORANGE BOULEVARD
SEMINOLE COUNTY
SIGNING AND MARKING PAY ITEMS
BID FORM**

| ITEM NO. | UNIT | APPROXIMATE QUANTITY | ITEM DESCRIPTION (PRICE WRITTEN IN WORDS) | UNIT PRICE | AMOUNT |
|-----------|------|----------------------|--|------------|-----------|
| 700-40-1 | AS | 108 | SIGN, SINGLE POST (LESS THAN 12 SF) Two hundred twenty five dollars | 225.00 | 24,300.00 |
| 700-40-2 | AS | 6 | SIGN, SINGLE POST (12-25 SF) Two hundred seventy dollars | 270.00 | 1,620.00 |
| 700-40-4 | AS | 1 | SIGN, SINGLE POST (SPECIAL) Two hundred forty dollars Five cents | 240.05 | 240.05 |
| 700-46-11 | AS | 31 | REMOVE EXISTING SIGN (SINGLE POST) One hundred dollars | 100.00 | 3,100.00 |
| 700-46-21 | AS | 2 | SIGN, EXISTING (RELOCATE) (SINGLE POST) One hundred eight dollars | 108.00 | 216.00 |
| 700-48-48 | EA | 20 | SIGN PANEL, EXISTING (RELOCATE) (15 SF OR LESS) Ninety two dollars | 92.00 | 1,840.00 |
| 706-3 | EA | 494 | REFLECTIVE PAVEMENT MARKER (CLASS B) (COLORLESS/RED) Four dollars thirty cents | 4.30 | 2,124.20 |
| 706-3 | EA | 608 | REFLECTIVE PAVEMENT MARKER (CLASS B) (AMBER/AMBER) Four dollars thirty cents | 4.30 | 2,614.40 |
| 710-26-41 | LF | 3,820 | SOLID TRAFFIC STRIPE (YELLOW) (4") Forty cents | 0.40 | 1,528.00 |
| 711-3 | EA | 14 | PAVEMENT MESSAGES (THERMO) One hundred eight eight dollars | 188.00 | 2,632.00 |
| 711-4 | EA | 76 | DIRECTIONAL ARROWS (THERMO) One hundred two dollars | 102.00 | 7,752.00 |

**COUNTY ROAD 15
STATE ROAD 46 TO ORANGE BOULEVARD
SEMINOLE COUNTY
SIGNING AND MARKING PAY ITEMS
BID FORM**

| ITEM NO. | UNIT | APPROXIMATE QUANTITY | ITEM DESCRIPTION (UNIT OR PUMP-SUM PRICE) (PRICE WRITTEN IN WORDS) | UNIT PRICE | AMOUNT |
|--------------|------|----------------------|--|-----------------|------------------|
| 711-5-1 | LF | 315 | GUIDE LINES (THERMO) (WHITE) <i>one dollar eighty-five cents</i> | <i>1.85</i> | <i>582.75</i> |
| 711-31 | GM | 2,172 | TRAFFIC STRIPE SKIP (THERMO) (WHITE) <i>one thousand four hundred dollars no cents</i> | <i>1,400.00</i> | <i>3,042.80</i> |
| 711-33 | LF | 1,193 | TRAFFIC STRIPE SKIP (THERMO) (WHITE) (2'-4') <i>eighty cents</i> | <i>0.80</i> | <i>954.40</i> |
| 711-34 | LF | 3,227 | TRAFFIC STRIPE SKIP (THERMO) (YELLOW) <i>ninety cents</i> | <i>0.90</i> | <i>2,904.30</i> |
| 711-35-81 | LF | 643 | TRAFFIC STRIPE SOLID, (THERMO) (WHITE)(8") <i>one dollar sixty cents</i> | <i>1.60</i> | <i>1,028.80</i> |
| 711-35-121 | LF | 3,552 | TRAFFIC STRIPE SOLID, (THERMO) (WHITE)(12") <i>two dollars thirty cents</i> | <i>2.30</i> | <i>8,192.60</i> |
| 711-35-241 | LF | 653 | TRAFFIC STRIPE SOLID, (THERMO) (WHITE)(24") <i>five dollars seventy cents</i> | <i>5.70</i> | <i>3,722.10</i> |
| 711-35-181 | LF | 984 | TRAFFIC SOLID STRIPE, (THERMO) (YELLOW)(18") <i>three dollars twenty cents</i> | <i>3.20</i> | <i>3,148.80</i> |
| 711-37-81 | NM | 2,541 | TRAFFIC STRIPE SOLID, (THERMO) (WHITE)(6") <i>three thousand six- hundred dollars no cents</i> | <i>3,600.00</i> | <i>9,147.60</i> |
| 711-38-61 | NM | 2,761 | TRAFFIC SOLID STRIPE, (THERMO) (YELLOW)(6") <i>three thousand six-hundred dollars no cents</i> | <i>3,600.00</i> | <i>9,939.60</i> |
| TOTAL | | | | | <i>90,628.40</i> |

COUNTY ROAD 15
STATE ROAD 46 TO ORANGE BOULEVARD
SEMINOLE COUNTY
UTILITY PAY ITEMS
BID FORM

| ITEM NO. | UNIT | APPROXIMATE QUANTITY | ITEM DESCRIPTION (PRICE WRITTEN IN WORDS) | UNIT PRICE | AMOUNT |
|-------------|------|----------------------|--|------------|-----------|
| 1617-140 | LF | 1,241 | WATER PIPE (PVC) AWWA C-900 CLASS 150 PUSH-ON JOINT 10" Twenty five dollars Sixty cents | 25.60 | 31,769.60 |
| | EA | 1 | GATE VALVE (CAST IRON) (250 PSI) (W/ VALVE BOX) 6" Nine hundred dollars | 900.00 | 900.00 |
| 1642-116-18 | EA | 1 | GATE VALVE (CAST IRON) (250 PSI) (W/ VALVE BOX) 8" Twelve hundred dollars | 1,200.00 | 1,200.00 |
| 1642-116-20 | EA | 8 | GATE VALVE (CAST IRON) (250 PSI) (W/ VALVE BOX) 10" Fifteen hundred seventy dollars | 1,570.00 | 12,560.00 |
| 1642-116-21 | EA | 3 | GATE VALVE (CAST IRON) (250 PSI) (W/ VALVE BOX) 12" Two thousand dollars | 2,000.00 | 6,000.00 |
| | LF | 105 | WATER PIPE (PVC) AWWA C-900 CLASS 150 PUSH-ON JOINT 6" RESTRAINED forty five dollars thirty cents | 45.30 | 4,756.50 |
| 1617-140 | LF | 14 | WATER PIPE (PVC) AWWA C-900 CLASS 150 PUSH-ON JOINT 8" RESTRAINED Sixty two dollars | 62.00 | 868.00 |
| 1617-140 | LF | 1,155 | WATER PIPE (PVC) AWWA C-900 CLASS 150 PUSH-ON JOINT 10" RESTRAINED Thirty three dollars | 33.00 | 38,115.00 |
| 1617-140 | LF | 1,001 | WATER PIPE (PVC) AWWA C-900 CLASS 150 PUSH-ON JOINT 12" RESTRAINED Thirty six dollars Fifteen cents | 36.15 | 36,186.15 |
| 1644-133-21 | EA | 5 | FIRE HYDRANT ASSEMBLY Thirty two hundred ninety dollars | 3,290.00 | 16,450.00 |
| 1619-146-08 | LF | 215 | SERVICE CONNECTION 1-1/2" POLY IN 3" SCH 80 PVC CASING fifteen dollars | 15.00 | 3,225.00 |
| | LF | 195 | SERVICE CONNECTION 2" POLY IN 4" SCH 80 PVC CASING Twenty dollars | 20.00 | 3,900.00 |
| 1619-146-08 | LF | 30 | SERVICE CONNECTION 1-1/2" POLY(NO CASING) Seventy nine dollars | 79.00 | 2,370.00 |

**COUNTY ROAD 15
STATE ROAD 46 TO ORANGE BOULEVARD
SEMINOLE COUNTY
UTILITY PAY ITEMS
BID FORM**

| ITEM NO. | UNIT | APPROXIMATE QUANTITY | ITEM DESCRIPTION (UNIT OR LUMP SUM PRICE (PRICE WRITTEN IN WORDS)) | UNIT PRICE | AMOUNT |
|--------------|------|----------------------|---|------------|-----------|
| 1693-100-29 | EA | 2 | CONNECT TO EXIST. 10" WATER MAIN Eleven hundred fifty dollars | 1,150.00 | 2,300.00 |
| 1643-191 | EA | 3 | 10" TAPPING SLEEVE & VALVE W/LINE STOP VALVE & BOX Eleven thousand six hundred dollars | 11,600.00 | 34,800.00 |
| | EA | 1 | 12" TAPPING SLEEVE & VALVE W/LINE STOP VALVE & BOX Fourteen thousand eight hundred dollars | 14,800.00 | 14,800.00 |
| | TN | 1.7 | WATER FITTINGS CAST IRON Fifteen thousand four hundred dollars | 15,400.00 | 26,180.00 |
| 1693-100 | EA | 3 | 3/4" WATER METER (DOMESTIC) Two hundred dollars | 200.00 | 600.00 |
| 1693-100-008 | EA | 1 | 1 1/2" WATER METER (DOMESTIC) Two hundred twenty dollars | 220.00 | 220.00 |
| 1693-100 | EA | 1 | 2" WATER METER (DOMESTIC) Two hundred eighty dollars | 280.00 | 280.00 |
| 1693-100 | EA | 1 | 3/4" WATER METER (IRRIGATION) One hundred ninety dollars | 190.00 | 190.00 |
| 1693-100 | EA | 1 | 1" WATER METER (IRRIGATION) Two hundred ten dollars | 210.00 | 210.00 |
| 1693-100 | EA | 1 | 1 1/2" WATER METER (IRRIGATION) Two hundred fifteen dollars | 215.00 | 215.00 |
| | LF | 103 | JACK AND BORE 14" CASING Two hundred eleven dollars | 211.00 | 21,733.00 |
| | LF | 201 | JACK AND BORE 20" CASING Two hundred eight dollars | 208.00 | 41,808.00 |

**COUNTY ROAD 15
STATE ROAD 46 TO ORANGE BOULEVARD
SEMINOLE COUNTY
UTILITY PAY ITEMS
BID FORM**

| ITEM NO | UNIT | APPROXIMATE QUANTITY | ITEM DESCRIPTION (PRICE WRITTEN IN WORDS) | UNIT PRICE | AMOUNT |
|--------------|------|----------------------|---|------------|-------------------|
| 1513-150-313 | LF | 1,593 | SEWER PIPE FM (PVC) C-900 CLASS 150, DR18, PUSH-ON JOINT 4" (W/ PVC FITTINGS) Twenty three dollars Twenty cents | 23.20 | 39,277.60 |
| 1513-150-313 | LF | 417 | SEWER PIPE FM (PVC) C-900 CLASS 150, DR18, PUSH-ON JOINT 4" RESTRAINED Nineteen dollars | 19.00 | 7,923.00 |
| 1513-150 | LF | 603 | SEWER PIPE FM (PVC) C-900 CLASS 150, DR18, PUSH-ON JOINT 8" (W/ PVC FITTINGS) Twenty four dollars Seventy cents | 24.70 | 14,894.10 |
| 1513-150 | LF | 288 | SEWER PIPE FM (PVC) C-900 CLASS 150, DR18, PUSH-ON JOINT 8" RESTRAINED Twenty six dollars | 26.00 | 7,488.00 |
| 1542-116-13 | EA | 5 | SANITARY VALVE (CAST IRON, 4" PLUG VALVE, VALVE BOX, 250 PSI) Seven hundred dollars | 700.00 | 3,500.00 |
| 1542-116-13 | EA | 1 | SANITARY VALVE (CAST IRON, 8" PLUG VALVE, VALVE BOX, 250 PSI) Sixteen hundred dollars | 1,600.00 | 1,600.00 |
| 1544-110-09 | EA | 1 | SANITARY ARV IN VAULT Three thousand dollars | 3,000.00 | 3,000.00 |
| 1593-100 | EA | 1 | CONNECT TO EXIST.FORCE MAIN (2") Six hundred thirty dollars | 630.00 | 630.00 |
| 1593-100-13 | EA | 2 | CONNECT TO EXIST.FORCE MAIN (4") Fifteen hundred dollars | 1,500.00 | 3,000.00 |
| 1593-100 | EA | 1 | CONNECT TO EXIST. FORCE MAIN (6") Seven hundred fifty dollars | 750.00 | 750.00 |
| 1500-900-25 | LF | 1,892 | PIPE REMOVAL (18" OR LESS) (10" WM) Ten dollars forty cents | 10.40 | 19,676.80 |
| 1500-900-25 | LF | 2,037 | PIPE REMOVAL (18" OR LESS) 2"FM - 4"FM Ten dollars | 10.00 | 20,370.00 |
| 1500-900 | EA | 1 | REMOVE ARV AND VAULT Five hundred seventy dollars | 570.00 | 570.00 |
| TOTAL | | | | | 424,315.75 |

C-15
SEMINOLE COUNTY
CONTAMINATED SOIL AND GROUNDWATER REMEDIATION
BID SHEET

| ITEM | UNIT | APPROXIMATE QUANTITY | ITEM DESCRIPTION | UNIT PRICE | AMOUNT |
|------------|------|----------------------|---|------------|------------|
| 999-07-1* | EA | 457 | PRELIMINARY SCREENING Sixty four dollars | 64.00 | 29,248.00 |
| 999-07-2* | EA | 92 | PRE-BURN ANALYSIS Two hundred thirty five dollars | 235.00 | 21,620.00 |
| 999-07-3* | LS | 1 | DOCUMENTATION/NPDES/PERMIT AND FEES Thirteen thousand dollars | 13,000.00 | 13,000.00 |
| 999-07-4* | TN | 9,718 | DECONTAMINATION OF SOILS Thirty three dollars | 33.00 | 320,694.00 |
| 999-07-05* | TN | 2,796 | DECONTAMINATION OF PETROLEUM CONTAMINATED SOILS Thirty three dollars | 33.00 | 92,268.00 |
| 999-07-06* | DY | 165 | WATER TREATMENT Thirteen hundred dollars | 1,300.00 | 214,500.00 |
| 999-07-07* | EA | 30 | WATER QUALITY MONITORING TEST-EPA (PER NPDES) Four hundred twenty dollars | 420.00 | 12,600.00 |
| 999-07-08* | EA | 30 | ADDITIONAL MONITOR WELLS (EST. 12FT DEPTH) Five hundred ninety dollars | 590.00 | 17,700.00 |
| | | | TOTAL ENVIRONMENTAL REMEDIATION | | 721,630.00 |

* NOT FDOT PAY ITEM

Bidder: Southland Construction, Inc.


EXHIBIT C
TRENCH SAFETY ACT (if applicable for this project)
SECTIONS 553.60-553.64, FLORIDA STATUTES

NOTICE TO BIDDERS:

In order to comply with the Trench Safety Act, the Bidder is required to specify the costs of compliance. These costs are not a separate pay item. The Bidder must also reference the Trench Safety Standards which will be in effect during construction, and assure in writing that the Bidder will comply with the applicable Trench Safety Standards.

| <u>TRENCH SAFETY MEASURE</u> | <u>UNITS OF MEASURE</u> | <u>QUANTITY</u> | <u>UNIT COST</u> | <u>EXTENDED COST</u> |
|------------------------------|-------------------------|-----------------|------------------|----------------------|
| Trench box | LF | 10,158 | 2.00 | 20,316 |
| Layback slope | LF | 2,261 | 1.00 | 2,261 |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |

TOTAL \$ 22,577

Daniel L. Carr
 Printed Name President

 Signature

Southland Construction, Inc.
 Bidder Name
September 26, 2007
 Date