
SEMINOLE COUNTY GOVERNMENT AGENDA MEMORANDUM

SUBJECT: Construction Contract: CC-2396-07/JVP - Seminole Wekiva Trail SR 434 Pedestrian Underpass

DEPARTMENT: Administrative Services

DIVISION: Purchasing and Contracts

AUTHORIZED BY: Frank Raymond

CONTACT: Jacqui Perry

EXT: 7114

MOTION/RECOMMENDATION:

Award CC-2396-07/JVP in the amount of \$4,057,795.90 to The Lane Construction Corporation of Maitland, Florida, for all labor, materials, equipment, transportation, coordination and incidentals necessary to construct a 0.33 mile trail and 231 linear foot SR 434 underpass including, but not limited to, site preparation, asphalt trail pavement, landscape, concrete sidewalk, and underpass.

County-wide

Ray Hooper

BACKGROUND:

CC-2396-07/JVP will provide for all labor, materials, equipment, transportation, coordination and incidentals necessary to construct a 0.33 mile trail and 231 linear foot SR 434 underpass including, but not limited to, site preparation, asphalt trail pavement, landscape, concrete sidewalk, and underpass, with emphasis on highly aesthetic quality finished product.

The project was publicly advertised and the County received six (6) responsive bids. The Review Committee consisting of David Martin, Principal Engineer; William Glennon, Principal Engineer; Steve Douglas, Principal Engineer, all of Public Works, reviewed the responses. Consideration was given to A+B bid price computation, qualifications and experience.

The Review Committee recommends award to the lowest priced, responsive, responsible bidder, The Lane Construction Corporation, in the amount of \$4,057,795.90. The completion time for this project is 300 days for substantial completion and 30 days to final, for a total agreement time of 330 calendar days from issuance of the Notice to Proceed by the County. The backup documentation includes the Tabulation Sheet.

This is a budgeted project and \$1,819,025.00 LAP Agreement funds are available in Engineering - Construction in Progress - Roads (1541.077541.560650, CIP#00187704) and \$2,238,770.90 is available in Trails Development - Construction in Progress - Roads, (32100.077533.560650, CIP#00187704).

STAFF RECOMMENDATION:

Staff recommends that the Board award CC-2396-07/JVP in the amount of \$4,057,795.90 to The Lane Construction Corporation, Maitland, Florida, for all labor, materials, equipment, transportation, coordination and incidentals necessary to construct a 0.33 mile trail and 231 linear foot SR 434 underpass including, but not limited to, site preparation, asphalt trail pavement, landscape, concrete sidewalk, and underpass.

ATTACHMENTS:

1. CC-2396-07_JVP-Award Agreement to Lane Construction Inc.
2. Tab Sheet

Additionally Reviewed By:

☒ County Attorney Review (Ann Colby)

**CONSTRUCTION SERVICES AGREEMENT
SEMINOLE WEKIVA TRAIL/SR 434 PEDESTRIAN UNDERPASS
(CC-2396-07/JVP)**

THIS AGREEMENT is dated as of the ____ day of _____ 20____,
by and between **THE LANE CONSTRUCTION CORPORATION**, duly authorized to
conduct business in the State of Florida, whose Florida address is
2601 Maitland Center Parkway, Maitland, Florida 32751, and whose
corporate address is 965 East Main Street, Meriden, Connecticut 06450-
6004, hereinafter called "CONTRACTOR", and **SEMINOLE COUNTY**, a
political subdivision of the State of Florida, whose address is
Seminole County Services Building, 1101 East First Street, Sanford,
Florida 32771, hereinafter called "COUNTY". COUNTY and CONTRACTOR, in
consideration of the mutual covenants hereinafter set forth, agree as
follows:



W I T N E S S E T H:

SECTION 1. WORK. CONTRACTOR shall complete all Work as
specified or indicated in the Contract Documents and Exhibits A and B
attached hereto. The Work is generally described as Seminole Wekiva
Trail/SR 434 Pedestrian Underpass (CC-2396-07/JVP).

The Project for which the Work under the Contract Documents is a
part is generally described as Seminole Wekiva Trail/SR 434 Pedestrian
Underpass (CC-2396-07/JVP).

SECTION 2. ENGINEER.

(a) ENGINEER OF RECORD as named in the Contract Documents shall
mean HORIZON ENGINEERING GROUP, INC., whose address is 668 N. Orlando
Avenue, Suite 1009, Maitland, Florida 32751.

(b) "CEI" is the Seminole County Engineer or COUNTY's contracted Consultant for construction, engineering and inspection ("CEI") services. As named in the Contract Documents, "CEI" shall mean VOLKERT CONSTRUCTION SERVICES, INC. whose address is 3809 Moffat Road, Post Office Box 7434, Mobile, Alabama 36670.

SECTION 3. CONTRACT TIME.

(a) All provisions regarding Contract Time are essential to the performance of this Agreement.

(b) The Work shall be substantially completed as described in subsection 14.13 of the General Conditions, within THREE HUNDRED (300) calendar days after the date when the Contract Time begins to run as provided in subsection 2.2 of the General Conditions. The Work shall be finally completed, ready for Final Payment in accordance with subsection 14.9 of the General Conditions, within thirty (30) calendar days after the actual date of Substantial Completion.


(c) The parties acknowledge that the Contract Time provided in this Section includes consideration of adverse weather conditions common to Central Florida including the possibility of hurricanes and tropical storms.

(d) The Contract Time provided in this Section includes thirty (30) days allocated specifically to CONTRACTOR's responsibility for utility coordination or relocation of utilities at or adjacent to the Project site. The thirty (30) days shall be depicted by CONTRACTOR as float time not impacting Controlling Work Items on CONTRACTOR's critical path scheduling. No Contract Time extensions shall be

considered related to utility coordination matters including, but not limited to, utility relocations and conflicts unless the utility related time impacts exceed thirty (30) Days impact on Controlling Items of Work in accordance with the Project Schedule.

(e) In the event that the Work requires phased construction, then multiple points of Substantial Completion may be established in the Supplementary Conditions.

SECTION 4. CONTRACT PRICE.


(a) COUNTY shall pay CONTRACTOR for performance of the Work in accordance with the Contract Documents on the basis of the Total Bid (original Contract Price). CONTRACTOR's total compensation is FOUR MILLION FIFTY-SEVEN THOUSAND SEVEN HUNDRED NINETY FIVE AND 90/100 (\$4,057,795.90) subject only to  increases or decreases made in strict conformance with the Contract Documents.

(b) CONTRACTOR agrees to accept the Contract Price as full compensation for doing all Work, furnishing all Materials, and performing all Work embraced in the Contract Documents; for all loss or damage arising out of performance of the Work and from the action of the elements or from any unforeseen or unknown difficulties or obstructions which may arise or be encountered in the prosecution of the Work until the Final Acceptance; and for all risks of every description connected with the Work.

(c) CONTRACTOR acknowledges that CONTRACTOR studied, considered, and included in CONTRACTOR's Total Bid (original Contract Price) all costs of any nature relating to: (1) performance of the

Work under Central Florida weather conditions; (2) applicable law, licensing, and permitting requirements; (3) the Project site conditions, including but not limited to, subsurface site conditions; (4) the terms and conditions of the Contract Documents, including, but not limited to, the indemnification and no damage for delay provisions of the Contract Documents.

(d) CONTRACTOR acknowledges that performance of the Work will involve significant Work adjacent to, above, and in close proximity to Underground Facilities including utilities which will require the support of active utilities, as well as, the scheduling and sequencing of utility installations and relocations (temporary and permanent) by CONTRACTOR.

(1) In addition to the  acknowledgments previously made, CONTRACTOR acknowledges that CONTRACTOR's Total Bid (original Contract Price) specifically considered and relied upon CONTRACTOR's own study of Underground Facilities, utilities in their present, relocated (temporary and permanent) and proposed locations, and conflicts relating to utilities and Underground Facilities.

(2) CONTRACTOR acknowledges that CONTRACTOR's Total Bid (original Contract Price) considered and included all of CONTRACTOR's costs relating to its responsibilities to coordinate and sequence the Work of CONTRACTOR with the work of COUNTY with its own forces, the work of other utility contractors, and the work of others at the Project site.

SECTION 5. PAYMENT PROCEDURES.

(a) *Application for Payment.* CONTRACTOR shall submit Applications for Payment in accordance with Section 14 of the General Conditions. Applications for Payment will be processed by ENGINEER as provided in the General Conditions.

(b) *Progress Payments.* COUNTY shall make progress payments on the basis of CONTRACTOR's Applications for Payment as recommended by ENGINEER, in accordance with Section 14 of the General Conditions.

(c) *Final Payment.* Upon Final Completion and acceptance of the Work in accordance with subsection 14.9.1 of the General Conditions, COUNTY shall pay the remainder of the Contract Price as provided in subsection 14.9.1.

SECTION 6. ADDITIONAL RETAINAGE FOR FAILURE TO MAINTAIN PROGRESS ON THE WORK.



(a) Retainage under the Contract Documents is held as collateral security to secure completion of the Work.

(b) In the event that CONTRACTOR fails to physically mobilize to the Work site as required by Section 6.19 of the General Conditions, COUNTY may withhold additional retainage to secure completion of the Work in an amount equal to the product of the number of days after the 31st day following the Date of Commencement of Contract Time and the liquidated damage amount for Substantial Completion set forth in Section 9 of this Agreement. The additional retainage will be withheld from the initial and each subsequent Progress Payment. The additional retainage held under this subsection

will be released to CONTRACTOR in the next Progress Payment following the ENGINEER's approval of a supplementary Progress Schedule demonstrating that the requisite progress will be regained and maintained as required by Section 6.19.2 of the General Conditions.

(c) If CONTRACTOR is behind schedule and it is anticipated by COUNTY that the Work will not be completed within the Contract Time, COUNTY may withhold additional retainage in anticipation of liquidated damages equal to the product of the number of days after the scheduled Contract Time (Substantial Completion or Final Completion) and the amount of liquidated damages set forth in Section 9 of this Agreement. The additional retainage under this subsection may, at COUNTY's discretion, be withheld from subsequent Progress Payments. Any additional retainage held under this subsection shall be released to CONTRACTOR in the next Progress Payment following the ENGINEER's approval of a supplemental Progress Schedule demonstrating that the requisite progress will be regained and maintained as required by Section 6.19.2 of the General Conditions.

SECTION 7. CONTRACTOR'S REPRESENTATIONS. In order to induce COUNTY to enter into this Agreement, CONTRACTOR makes the following representations:

(a) CONTRACTOR has familiarized himself with the nature and extent of the Contract Documents, Work, locality, and weather; utility locations; all local conditions; Chapter 220, Part 1, "Purchasing Code", Seminole County Code; federal, state, and local laws; and ordinances, rules, policies, and regulations that in any manner may

affect cost, progress, or performance of the Work.

(b) CONTRACTOR has studied carefully and considered in its Bid all reports of investigations and tests of subsurface and physical conditions of the site affecting cost, progress, scheduling, or performance of the Work.

(c) CONTRACTOR has studied carefully and considered in its Bid the Plans and Specifications, performed necessary observations and examinations, and studied the physical conditions at the site related to Underground Facilities, utility installations, conflicts, relocations (temporary and permanent), and all other Underground Facilities and utility related conditions of the Work and site that may affect cost, progress, scheduling, or any aspect of performance of the Work and that its Bid reflects all such conditions. CONTRACTOR, by submitting its Bid and executing this Agreement, acknowledges the constructability of the Work under the Plans and Specifications. CONTRACTOR, by its study, excludes and releases COUNTY from any implied warranties, including but not limited to, the "Spearin Doctrine", and acknowledges that the Plans and Specifications are adequate to perform the Work.

(d) CONTRACTOR has made or caused to be made examinations, investigations, tests, and studies as it deems necessary for the performance of the Work at the Contract Price, within the Contract Time and in accordance with the other terms and conditions of the Contract Documents; and no additional examinations, investigations, tests, reports, or similar data are or will be required by CONTRACTOR

for such purposes.

(e) CONTRACTOR has correlated the results of all such observations, examinations, investigations, tests, reports, and data with the terms and conditions of the Contract Documents.

(f) CONTRACTOR has given ENGINEER written notice of all conflicts, errors, or discrepancies that it has discovered in the Contract Documents; and the written resolution thereof by ENGINEER is acceptable to CONTRACTOR.


(g) CONTRACTOR declares and agrees that the approval or acceptance of any part of the Work or Material by COUNTY, ENGINEER, or any agent relating to compliance with the Contract Documents shall not operate as a waiver by COUNTY of strict compliance with the terms and conditions of the Contract Documents.

(h) CONTRACTOR declares and agrees that COUNTY may require him to repair, replace, restore, or make all things comply with the Contract Documents including all Work or Materials which within a period of two (2) years from Acceptance by COUNTY are found to be defective or fail in any way to comply with the Contract Documents. CONTRACTOR acknowledges that the above two (2) year repair, replace, and restoration period is separate from and additional to CONTRACTOR's warranty that the Work has been completed in compliance with the Contract Documents. The two (2) year repair, replace, and restoration period is not a limitation upon CONTRACTOR's other warranties or Material and Workmanship Bond.

(i) CONTRACTOR's resident Superintendent at the Work site shall

be WILLIAM T. HAISCH, and this Superintendent only shall be utilized by CONTRACTOR unless otherwise approved by COUNTY Project Manager after following the procedure indicated in the General Conditions.

(j) CONTRACTOR has studied carefully and considered all permit requirements related to performance of the Work. CONTRACTOR declares and agrees that all costs related to performing the Work in compliance with the requirements of all permits at the Contract Price are included in the Contract Price. CONTRACTOR agrees that it shall be solely responsible for payment of all fines and penalties of any nature assessed to CONTRACTOR, COUNTY, or both by any governmental entity, district, or authority, or other jurisdictional entity, relating to all permits required for performance of the Work.

(k) CONTRACTOR acknowledges  that the performance of the Work under the Contract Documents fulfills a COUNTY, CONTRACTOR and public purpose. To that end, CONTRACTOR agrees to respond to citizen complaints, related to alleged damage caused by CONTRACTOR's performance of the Work, within ten (10) days of receipt of the complaint from any citizen, ENGINEER, or COUNTY. CONTRACTOR shall utilize the attached "Report of Unsatisfactory Materials and/or Service" form to respond separately to each complaint. When a complaint is brought to CONTRACTOR by a citizen, CONTRACTOR shall identify the citizen and street address in the "Statement of Problem". Responses and action taken by CONTRACTOR shall specifically identify the problem and specific actions taken. Generic statements such as "addressed the problem" are unacceptable. If CONTRACTOR fails to

respond within ten (10) days, COUNTY may take corrective action and deduct the actual costs of corrective action from subsequent Progress Payments or the retainage.

(1) CONTRACTOR acknowledges that county-owned property obtained for performance of the Work within the project limits includes temporary construction easements. In the event that CONTRACTOR fails to perform the Work within the Contract Time, then CONTRACTOR shall be solely responsible for payment of all costs for additional or extended temporary construction easements. CONTRACTOR authorizes COUNTY to deduct the actual costs of additional or extended temporary construction easements from subsequent Progress Payments or the retainage.

SECTION 8. CONTRACT DOCUMENTS.



(a) The Contract Documents which comprise the entire agreement between COUNTY and CONTRACTOR are made a part hereof and consist of the following, in order of precedence:

- (1) This Agreement;
- (2) Scope of Services, attached hereto as Exhibit A;
- (3) Bid Form, attached hereto as Exhibit B;
- (4) Trench Safety Act, attached hereto as Exhibit C; and
- (5) American with Disabilities Act Affidavit, attached hereto as Exhibit D;


(b) As the Project progresses, additional documents shall become part of the Agreement between COUNTY and CONTRACTOR. These documents are:

- (1) Performance Bond;
- (2) Payment Bond;
- (3) Material and Workmanship Bond;
- (4) Specifications;
- (5) Technical Specifications Provided in these Contract Documents;
- (6) General Conditions;
- (7) Supplementary Conditions including any utility-specific forms provided by County's Utility Division;
- (8) Notice to Proceed;
- (9) Change Orders;
- (10) Certificate of Substantial Completion;
- (11) Certificate of Final Inspection;
- (12) Certificate of Engineer;
- (13) Certificate of Final Completion;
- (14) Contractor's Release;
- (15) Drawings and Plans;
- (16) Supplemental Agreements;
- (17) Contractor's Waiver of Lien (Partial);
- (18) Contractor's Waiver of Lien (Final and Complete);
- (19) Subcontractor/Vendor's Waiver of Lien (Final and Complete);
- (20) Consent of Surety to Final Payment;
- (21) Instructions to Bidders; and
- (22) Contractor's Insurance Requirements, Certificate, and

Insurance Policies.

(c) There are no Contract Documents other than those listed above in this Section 8. The Contract Documents may only be altered, amended, or repealed by a modification as provided in the General Conditions.

SECTION 9. LIQUIDATED DAMAGES.

(a) COUNTY and CONTRACTOR recognize that time is essential to the performance of this Agreement, and CONTRACTOR recognizes that COUNTY and its traveling public will suffer financial loss if the Work is not substantially completed as described in subsection 14.13 of the General Conditions within the time specified below, plus any extensions thereof allowed in accordance with Section 12 of the General Conditions. The parties  also recognize the delays, expense, and difficulties involved in proving in a legal or alternative dispute resolution proceeding the damages resulting from inconvenience to the traveling public including traffic loading, intersection operations, costs for time, costs of fuel, and costs for some environmental impacts (excluding actual delay damages which may include, but are not limited to, engineering fees and inspection costs) suffered by COUNTY if the Work is not completed on time. Accordingly, CONTRACTOR and CONTRACTOR's Surety agree to pay COUNTY as liquidated damages, and not as a penalty, TWO THOUSAND ONE HUNDRED TWENTY-ONE AND NO/100 DOLLARS (\$2,100.00) per day for each day CONTRACTOR exceeds the Contract Time for Substantial Completion until the Work is Substantially Complete. It is agreed that if this Work is not Finally Completed in accordance

with the Contract Documents, CONTRACTOR shall pay COUNTY as liquidated damages for delay, and not as a penalty, one-fourth (1/4) of the rate set forth above.

(b) CONTRACTOR shall pay or reimburse, in addition to the liquidated damages specified herein, COUNTY's actual damages which may include, but are not limited to, expenses for engineering fees and inspection costs arising from CONTRACTOR's failure in meeting either or both the Substantial Completion and Final Completion dates.

(c) The liquidated damages provided in this Section are intended to apply even if CONTRACTOR is terminated, in default, or if CONTRACTOR has abandoned the Work.

SECTION 10. MISCELLANEOUS.

(a) Terms used in this Agreement which are defined in Section 1 of the General Conditions shall have the meanings indicated in the General Conditions.

(b) No assignments by a party hereto of any rights under or interests in the Contract Documents will be binding on another party hereto without the written consent of the party sought to be bound, and any such assignment shall be void and of no effect. Specifically, but without limitation, monies that may become due and monies that are due may not be assigned without such consent (except to the extent that the effect of this restriction may be limited by law), and unless specifically stated to the contrary in any written consent to an assignment, no assignment will release or discharge the assignor from any duty or responsibility under the Contract Documents.

(c) COUNTY and CONTRACTOR each binds itself and its partners, successors, assigns, and legal representatives to the other party hereto, its partners, successors, assigns, and legal representatives in respect to all covenants, agreements, and obligations contained in the Contract Documents.

SECTION 11. CONTRACTOR'S SPECIFIC CONSIDERATION. In consideration of CONTRACTOR's indemnity agreements as set out in the Contract Documents, COUNTY specifically agrees to pay CONTRACTOR the sum of TWO HUNDRED FIFTY AND NO/100 DOLLARS (\$250.00). CONTRACTOR acknowledges receipt of the specific consideration for CONTRACTOR's indemnification of COUNTY and that the specific consideration is included in the original Contract Price allocated by CONTRACTOR among all pay items, receipt of which is hereby acknowledged.

SECTION 12. NOTICES. Whenever either party desires to give notice unto the other including, but not limited to, Contract Claims, it must be given by written notice, hand delivered, signed and dated for receipt, or be sent by certified United States mail, return receipt requested, addressed to the party for whom it is intended at the place last specified. The place for giving of notice shall remain such until it has been changed by written notice in compliance with the provisions of this Section. For the present, the parties designate the following as the respective places for giving of notice, to wit:

For COUNTY:


Public Works
Attn: Engineering
520 W. Lake Mary Blvd.
Sanford, FL 32773

For CONTRACTOR:

William T. Haisch, Superintendent
The Lane Construction Corporation
2601 Maitland Center Parkway
Maitland, Florida 32751

SECTION 13. CONFLICT OF INTEREST.

(a) CONTRACTOR agrees that it will not engage in any action that would create a conflict of interest in the performance of its obligations pursuant to this Agreement with COUNTY or which would violate or cause others to violate the provisions of Part III, Chapter 112, Florida Statutes, relating to ethics in government. (See County Personnel Policy 4.10(F).)

(b) CONTRACTOR hereby certifies that no officer, agent or employee of COUNTY has any material interest (as defined in Section 112.312 (15), Florida Statutes,  as over 5 percent) either directly or indirectly, in the business of CONTRACTOR to be conducted here and that no such person shall have any such interest at any time during the term of this Agreement.

(c) Pursuant to Section 216.347, Florida Statutes, CONTRACTOR hereby agrees that monies received from COUNTY pursuant to this Agreement will not be used for the purpose of lobbying the legislature or any other state or federal agency.

SECTION 14. MATERIAL BREACHES OF AGREEMENT.

(a) The parties recognize that breaches of the Contract Documents may occur and that remedies for those breaches may be pursued under the Contract Documents. The parties further recognize

that the safety of the traveling public is of paramount concern. Therefore, the parties agree that any breach of the Contract Documents related to life safety, including but not limited to, the maintenance of traffic requirements of the Contract Documents, shall be considered a breach of the Contract Documents.

(b) Upon a material breach of the Contract Documents related to life safety as determined by ENGINEER, the ENGINEER shall issue a Stop Work Order suspending the Work or any specific portion of the Work until the conditions are corrected. If the life safety conditions giving rise to the Stop Work Order are not corrected within a reasonable time, as determined by ENGINEER, then the material breach shall entitle COUNTY to terminate this Agreement. The recognition of breaches of the provisions of the Contract Documents related to life safety as material breaches shall not be construed as a limitation on other remedies for breaches or material breaches of the Contract Documents.

IN WITNESS WHEREOF, the parties hereto have executed this Agreement. All portions of the Contract Documents have been signed or identified by COUNTY and CONTRACTOR or by ENGINEER on their behalf.

ATTEST:

THE LANE CONSTRUCTION CORPORATION

JAYNE G. MATHER, Secretary

By: _____
ROBERT E. ALGER, President

(CORPORATE SEAL)

Date: _____

(County Signature Page Follows)

ATTEST:

BOARD OF COUNTY COMMISSIONERS
SEMINOLE COUNTY, FLORIDA

MARYANNE MORSE
Clerk to the Board of
County Commissioners of
Seminole County, Florida.

By: _____
CARLTON HENLEY, Chairman

Date: _____

For the use and reliance
of Seminole County only.

Approved as to form and
legal sufficiency.

As authorized for execution
by the Board of County Commissioners
at their _____, 20____
regular meeting.

County Attorney

Attachments:

Exhibit A - Scope of Services

Exhibit B - Bid Form

Exhibit C - Trench Safety Act

Exhibit D - American with  Disabilities Act Affidavit

AEC:jjr

10/18/2007

P:\Users\jroyal\Purchasing 2007\Agreements\CC-2396-07-JVP-Lane Construction.doc

EXHIBIT A

SCOPE OF SERVICES

**SEMINOLE WEKIVA TRAIL S.R. 434 PEDESTRIAN UNDERPASS
CC- 2396- 07/ JVP**

Scope of Services: Contractor shall be responsible for all labor, materials, equipment, transportation, coordination and incidentals necessary to construct 0.33 mile trail and 231 linear foot SR 434 underpass including but not limited to site preparation, asphalt trail pavement, landscape, concrete sidewalk, and underpass with emphasis on highly aesthetic quality finished product.

EXHIBIT B

**BID FORM
(A+B BID)**

**SEMINOLE COUNTY, FLORIDA
FOR THE CONSTRUCTION OF**

PROJECT: SEMINOLE WEKIVA TRAIL SR 434 PEDESTRIAN UNDERPASS
COUNTY CONTRACT NO. CC-2396-07/JVP

Name of Bidder: The Lane Construction Corporation

Mailing Address: _____

Street Address: 2601 Maitland Center Parkway

City/State/Zip: Maitland, FL 32751

Phone Number: (407) 331-3100

Fax Number: (407) 331-3614

Contractor License Number: CGC1504839

The Bidder shall be FDOT prequalified for this type of Work.

TO: Purchasing and Contacts Division of Seminole County, Florida

Pursuant to and in compliance with your notice inviting sealed Bids (Invitation for Bid), Instructions to Bidders, and the other documents relating thereto, the undersigned Bidder, having familiarized himself with the terms of the Contract Documents, local conditions affecting the performance of the Work, and the cost of the Work at the place where the Work is to be done, hereby proposes and agrees to perform within the time stipulated in the Contract Documents, including all of its component parts and everything required to be performed, and to provide and furnish any and all of the labor, Material, and tools, expendable Equipment, and all utility and transportation services necessary to perform the Work and complete in a workmanlike manner, all of the Work required in connection with the construction of said Work all in strict conformity with the Plans and Specifications and other Contract Documents, including Addenda Nos. 1 through 2, on file at the Purchasing Division for the Total Bid (Contract Price) hereinafter set forth.

The undersigned Bidder agrees that the Work shall be completed according to the schedule set forth in the Contract Documents.

The undersigned Bidder further agrees to pay liquidated damages as described in the Contract Documents.

Bid prices must be stated in words in accordance with these Instructions to Bidders in the blank space(s) provided for that purpose.

Bidder acknowledges that it has read and fully understands all Sections of the Instructions To Bidders.

The undersigned, as Bidder, declares that the only persons or parties interested in this proposal as principals are those named herein; that this proposal is made without collusion with any person, firm or corporation; and he proposes and agrees, if the proposal is accepted, that he will execute an Agreement with the COUNTY in the form set forth in the Contract Documents; that he will furnish the Contract Security, Insurance Certificates, Endorsements, and Policies, that he is aware that failure to properly comply with the requirements set out in the "Instructions to Bidders" and elsewhere in the Contract Documents may result in a finding that the Bidder is non-responsive and may cause a forfeiture of the Bid Security .

Attention: Bids shall only be considered from those Bidders who have obtained these Contract Documents from the COUNTY directly or via the website www.seminolecountvfl.gov/purchasing.

**BID FORM
(A+B BID)**

PROJECT: SEMINOLE WEKIVA TRAIL SR 434 PEDESTRIAN UNDERPASS
COUNTY CONTRACT NO. CC- 2396-07/JVP

TO: Board of County Commissioners
Seminole County, Florida

Pursuant to and in compliance with the Instructions to Bidders, the undersigned computes the A+B computation as follows:

- (a) The COUNTY specifies the maximum Contract Time for Final Completion as 330 Days.
- (b) The COUNTY specifies the RUC as \$1,256 per Day.
- (c) $A+B \text{ computation} = A + (B \times \text{RUC})$

Where:

A = Bidder's Total Bid \$ 4,057,795.90

B = Bidder's Contract Time 330 Days.

(must be less than the maximum Contract Time and more than the minimum Contract Time provided by the COUNTY)

A+B COMPUTATION : \$ 4,472,275.90
Numbers

Four Million Four Hundred Seventy Two Thousand
Two Hundred Seventy Five Dollars Ninety Cents
(IN WORDS)

(A+B computation is used only to determine the Apparent Low Bidder).

- (d) The Total Amount of Bid stated below must be the same as "A" Bidder's Total Bid as set forth in the Bidder's A+B Bid formula. This sum shall be the Contract Price if a contract is awarded.
- (f) The Bidder's Contract Time is the same as "B" Bidder's Contract Time as set forth in the Bidder's A+B Bid formula. The number of Days stated in the Bidder's A+B Bid formula shall be the Contract Time.

BID FORMS - A+B FRONT END DOCUMENTS

Pursuant to and in compliance with your Invitation for Bid, the Instructions to Bidders, and other documents relating thereto, the undersigned hereby agrees to furnish all labor, Materials and Equipment to do the Work in strict accordance with the Contract Documents and all addenda, if any, issued prior to the date of this Bid at the Total Bid herein as follows:

TOTAL AMOUNT OF BID: 4057,795.90
(Must equal "A" in the Bidder's A+B formula) 1 Numbers
Four Million Fifty Seven Thousand Seven Hundred
Ninety Five 90/100 Dollars
(IN WORDS)

CONTRACT TIME: Three Hundred Thirty Days
(Must equal "B" in the Bidder's A+B formula) 1 Number of Days
Four Hundred Fourteen Thousand Four Hundred
Eighty 80/100
(IN WORDS)

1. The Bidder acknowledges that the Total Amount of Bid stated above includes the sum of \$250.00 or 1% of the Bid whichever is greater, specific consideration for indemnification.
2. The Bidder acknowledges that the Total Amount of Bid stated above includes compensation for all Work, labor, permits, bonds, equipment, materials, and any and all incidental costs necessary for the proper execution of the required services.

The Bidder acknowledges the receipt, execution, and return of the following forms:

Section 00100 - Bid Forms, including alternates and addendum, if any.
Section 00150 - Trench Safety Act Form
Section 00160 - Bidder Information Forms (Including W-9)
Section 00300 - Non-Collusion Affidavit of Bidder Form
Section 00310 - Certification of Nonsegregated Facilities Form
Section 00330 - Drug-Free Workplace Form
Section 00630 - Americans with Disabilities Act Form

IN WITNESS WHEREOF, BIDDER has hereunto executed this BID FORM this 19th day of SEPTEMBER, 2007.

The Lane Construction Corporation
(Name of BIDDER)

Corporate Address: 965 E. Main Street
Meriden, CT 06450

DP Dobbs
(signature of person signing this BID FORM)

D. P. Dobbs
(Printed name of person signing this BID FORM)

The Lane Construction Corporation is a Connecticut Corporation.

Executive Vice President and Secretary
(Title of person signing this BID FORM)

Address for Communication: 2601 Maitland Center Parkway
Maitland, FL 32751
407/331-3100 Fax: 407/331-3614

ACCOMPANYING THIS BID IS Bidder's Bond

(insert the word(s) "cashier's check," bidder's bond," certified check," or other security as provided by law, as the case may be) in an amount equal to at least five percent (5%) of the Total Bid, payable to the

BOARD OF COUNTY COMMISSIONERS, SEMINOLE COUNTY, FLORIDA

The undersigned deposits above-named security as a Bid guarantee and agrees that it shall be forfeited to the COUNTY as liquidated damages in case this Bid is accepted by the COUNTY and the undersigned fails to execute an Agreement with the COUNTY as specified in the Contract Documents accompanied by the required Payment and faithful Performance Bonds with Sureties satisfactory to the COUNTY, and accompanied by the required certificates of insurance coverage, and endorsements. Should the COUNTY be required to engage the services of an attorney in connection with the enforcement of this Bid, Bidder promises to pay COUNTY's reasonable attorney's fees and costs (including attorney's fees and costs on appeals) incurred with or without suit.

BID FORM
CC-2396-07/JVP

Seminole Wekiva Trail SR 434 Pedestrian Underpass

PAY ITEM NO.	ITEM DESCRIPTION	UNITS	QUANT	UNIT COST	TOTAL
101-1	MOBILIZATION	LS	1	378,000.00	378,000.00
102-1	MAINTENANCE OF TRAFFIC	LS	1	210,000.00	210,000.00
104-4	MOWING	AC	4.4	265.00	1,166.00
104-10-1	HAY OR STRAW BALED (18"X18"X36")	EA	20	20.00	400.00
104-13-1	STAKED SILT FENCE (TYPE III)	LF	262	7.00	1,834.00
104-16	ROCK BAGS	EA	140	9.00	1,260.00
110-1-1	CLEARING AND GRUBBING	LS/AC	4.4	40,000.00	176,000.00
120-1	REGULAR EXCAVATION	CY	12338	15.00	185,070.00
120-6	EMBANKMENT	CY	362	25.00	9,050.00
160-4	STABILIZATION TYPE B (12")	SY	3506	10.00	35,060.00
285-704	OPTIONAL BASE (LIMEROCK LBR 100-ONLY) (6")	SY	1514	15.00	22,710.00
285-706	OPTIONAL BASE (LIMEROCK LBR 100-ONLY) (8")	SY	854	23.00	19,642.00
285-709	OPTIONAL BASE (BASE GROUP 09)	SY	951	28.00	26,628.00
331-2	TYPE S-III ASPHALTIC CONCRETE (1 1/4")	TN	91	130.00	11,830.00
331-2	TYPE S-III ASPHALTIC CONCRETE (1 1/2")	TN	64	150.00	9,600.00
334-1-13	TYPE SP ASPHALTIC CONCRETE (TRAFFIC C) (1 1/2")	TN	79	160.00	12,640.00
337-7-6	ASPHALTIC CONCRETE FRICTION COURSE (FC-12.5)	TN	114	163.00	18,582.00
400-1-11	CONCRETE CLASS I (RETAINING WALL)	CY	25	1,360.00	34,000.00
425-1-361	CURB INLET (P-6) (<10')	EA	1	4,210.00	4,210.00
425-1-365	CURB INLET (TYPE 6) (PARTIAL)	EA	1	3,580.00	3,580.00
425-1-463	CURB INLET (J-6) (<10')	EA	1	5,100.00	5,100.00
425-1-521	INLET DITCH BOTTOM (TYPE C) (<10')	EA	2	1,830.00	3,660.00
425-1-541	INLET DITCH BOTTOM (TYPE D) (<10')	EA	1	4,360.00	4,360.00

425-2-61	MANHOLE (P-8) (<10')	EA	4	2,220.00	8,880.00
425-2-62	MANHOLE (P-8) (>10')	EA	1	3,900.00	3,900.00
430-171-125	CONCRETE PIPE CULVERT (18" SS) (CLASS III)	LF	904	70.00	63,280.00
430-171-133	CONCRETE PIPE CULVERT (30" SS) (CLASS III)	LF	128	110.00	14,080.00
430-171-229	CONCRETE PIPE CULVERT (19"x30" SS) (CLASS III)	LF	16	140.00	2,240.00
430-982-125	MITERED END SECTION (18" CD) (CONCRETE PIPE ROUND)	EA	1	1,050.00	1,050.00
430-982-629	MITERED END SECTION (19" x 30" CD) (CONCRETE PIPE ELLIPTICAL)	EA	1	1,900.00	1,900.00
440-1-60	UNDERDRAIN (TYPE SPECIAL)	LF	500	50.00	25,000.00
440-70	UNDERDRAIN INSPECTION BOX	EA	2	2,300	4,600.00
440-73-2	UNDERDRAIN OUTLET PIPE (6")	LF	30	90.00	2,700.00
515-1-2	HANDRAIL PIPE (ALUMINUM)	LF	200	25.00	5,000.00
520-1-10	TYPE F CURB & GUTTER	LF	1107	15.00	16,605.00
520-2-4	TYPE D CURB	LF	73	15.00	1,095.00
520-5-11	TYPE I TRAFFIC SEPARATOR (4' WIDE)	LF	460	40.00	18,400.00
522-1	CONC. SIDEWALK, 4" THICK	SY	415	35.00	14,525.00
522-2	CONC. SIDEWALK, 6" THICK	SY	422	45.00	18,990.00
570-3	GRASS SEED (PERMANENT TYPE)	LB	32	4.00	128.00
570-5	FERTILIZER (2-APPLICATIONS)	TN	1.2	800.00	960.00
570-9	WATER FOR GRASS	MG	94	50.00	4,700.00
575-1-3	SODDING	SY	2406	1.50	3,609.00
1080-10-802	MISCELLANEOUS FIXTURES (F&I) (Backflow Assembly) (1")	EA	1	1,100.00	1,100.00
SUB-TOTAL FOR ROADWAY & TRAIL =					1,387,124.00
SIGNING & PAVEMENT MARKINGS ITEMS					
700-40-1	SIGN SINGLE POST (AREA < 12 S.F.)	AS	27	250.00	6,750.00
700-46-11	REMOVE EXISTING SIGN (ONE POST)	AS	8	40.00	320.00
700-46-21	RELOCATE EXISTING SIGN (ONE POST)	AS	6	110.00	660.00

706-3	RETRO-REFLECTIVE PAVEMENT MARKER	EA	64	10.00	640.00
710-6	DIRECTIONAL ARROWS (PAINT)	EA	19	165.00	3,135.00
710-25-121	SOLID TRAFFIC STRIPE (PAINT) (12" WHITE)	LF	7	12.00	84.00
710-26-41	SOLID TRAFFIC STRIPE (PAINT) (4" YELLOW)	LF	1249	2.00	2,498.00
711-3	PAVEMENT MESSAGES (THERMOPLASTIC)	EA	3	600.00	1,800.00
711-33	6/10 SKIP TRAFFIC STRIPE (THERMOPLASTIC) (WHITE)	LF	78	2.50	195.00
711-33	10/30 SKIP TRAFFIC STRIPE (THERMOPLASTIC) (WHITE)	LF	330	2.50	825.00
711-35-61	SOLID TRAFFIC STRIPE (THERMOPLASTIC) (6" WHITE)	LF	926	2.00	1,852.00
711-35-81	SOLID TRAFFIC STRIPE (THERMOPLASTIC) (8" WHITE)	LF	191	3.00	573.00
711-35-121	SOLID TRAFFIC STRIPE (THERMOPLASTIC) (12" WHITE)	LF	244	6.00	1,464.00
711-35-181	SOLID TRAFFIC STRIPE (THERMOPLASTIC) (18" WHITE)	LF	42	7.00	294.00
711-35-241	SOLID TRAFFIC STRIPE (THERMOPLASTIC) (24" WHITE)	LF	189	11.00	2,079.00
711-36-61	SOLID TRAFFIC STRIPE (THERMOPLASTIC) (6" YELLOW)	LF	2161	2.00	4,322.00
SUB-TOTAL FOR SIGNING & PAVEMENT MARKINGS =					27,491.00
STRUCTURAL ITEMS					
400-4-4	CONC CLASS IV (SUBSTRUCTURE)	CY	1129.2	700.00	790,440.00
415-1-5	REINFORCING STEEL (SUBSTRUCTURE)	LB	347251	.90	312,525.90
460-2-2	STRUCTURAL STEEL	LB	56505	2.20	124,311.00
455-133-2	SHEET PILE WALL	SF	28000	15.00	420,000.00
999-03	CEI OR ENGINEER'S FIELD OFFICE	DAYS	330	48.00	15,840.00
SUB-TOTAL FOR STRUCTURAL ITEMS =					1,663,116.90
SIGNALIZATION ITEMS					
102-107	TRAFFIC DETECTION - INTERSECTION TEMP	DA	150	17.00	2,550.00
630-1-11	CONDUIT (FURNISH & INSTALL)(ABOVEGROUND)	LF	30	16.00	480.00
630-1-12	CONDUIT (FURNISH & INSTALL)(UNDERGROUND)	LF	1682	6.00	10,092.00
630-1-14	CONDUIT (FURNISH & INSTALL)(UG - JACKED)	LF	702	19.00	13,338.00

632-7-1	CABLE (SIGNAL) (FURNISH & INSTALL)	PI	1	3,200.00	3,200.00
632-8-112	CABLE (INTERCONNECT)(F&I) (UNDER-GRND)	LF	783	21.00	16,443.00
633-111-3	CABLE FIB OPT(F&I) (AERIAL)(SINGLE MODE)(72)	LF	630	47.00	29,610.00
633-113-2	CABLE FIB OPT(F&I) (AERIAL)(COMPOSITE)(36)	LF	630	30.00	18,900.00
633-121-3	CABLE FIB OPT(F&I) (UG) (SINGLE MODE)(72)	LF	609	36.00	21,924.00
633-123-2	CABLE FIB OPT(F&I) (UG)(COMPOSITE)(36)	LF	609	20.00	12,180.00
635-1-11	PULL & JUNCTION BOXES (F&I) (PULL BOX)	EA	12	270.00	3,240.00
635-1-15	PULL & JB (F&I) (FIBER OPTICS)	EA	9	970.00	8,730.00
639-1-22	ELECTRICAL POWER SERVICE (UNDERGROUND)	AS	1	1,400.00	1,400.00
639-2-1	ELECTRICAL SERVICE WIRE	LF	100	2.00	200.00
648-35-36	MAST ARM	EA	4	27,000.00	108,000.00
650-51-311	SIGNAL TRAFFIC(F&I)(3 SECT 1 WAY)(STD)	EA	7	800.00	5,600.00
650-51-511	SIGNAL TRAFFIC(F&I)(5 SECT 1 WAY)(STD)	EA	1	1,500.00	1,500.00
653-181	SGNL PED (F&I) (LED) (1 DIRECTION)	AS	2	800.00	1,600.00
653-182	SGNL PED (F&I) (LED) (2 DIRECTIONS)	AS	2	1,300.00	2,600.00
659-108	SIGNALHEAD AUXILIARIES (STEEL PEDESTAL)	EA	3	1,100.00	3,300.00
659-109	SIGNAL HEAD AUXILIARIES (CONCRETE PEDESTAL)	EA	1	850.00	850.00
660-1-109	INDUCTIVE LOOP DETECTOR (F&I) (TYPE 9)	AS	4	140.00	560.00
660-1-110	INDUCTIVE LOOP DETECTOR (F&I) (TYPE 10)	AS	5	170.00	850.00
660-2-102	LOOP ASSEMBLY (F&I) (TYPE B)	AS	6	550.00	3,300.00
660-2-106	LOOP ASSEMBLY (F&I) (TYPE F)	AS	8	1,000.00	8,000.00
665-11	DET PED(F&I)(DET STA POLE OR CAB MTD)	EA	6	210.00	1,260.00
670-5-111	CNTL ASSEM ACT SS F&I NEMA PRE(ONE)	AS	1	23,000.00	23,000.00
685-140	SYS AUX(FIB OPT-MODUL/DEMOMUL)	EA	1	2,800.00	2,800.00
699-1-1	SIGN, INTERNAL ILLUM(ST NAME)	EA	8	2,300.00	18,400.00

700-89-2	SIGN, ELECTRICALLY POWERED	EA	1	3,200.00	3,200.00
SUB-TOTAL FOR SIGNALIZATION ITEMS = 327,107.00					
LIGHTING ITEMS					
400-1-15	CONC CLASS I (MISCELLANEOUS)	CY	1.35	1,000.00	1,350.00
715-1-111	CONDUCTORS (F&I) (INSULATED) (NO 10)	LF	1200	1.10	1,320.00
715-1-113	CONDUCTORS (F&I) (INSULATED) (NO 6)	LF	210	2.00	420.00
715-2-115	CONDUIT (F&I UG) (PVC SCH 40) (2")	LF	70	17.00	1,190.00
715-2-332	CONDUIT (F&I SURF MNT) (RIG GALV) (1")	LF	400	8.00	3,200.00
715-7-11	LOAD CENTER (F&I) (SECONDARY VOLTAGE)	EA	1	8,000.00	8,000.00
715-11-125	LUMINAIRE (F&I) (UNDERDECK WALL MOUNT)	EA	9	700.00	6,300.00
715-14-11	PULL BOX (F&I) (ROADSIDE)	EA	3	300.00	900.00
715-14-14	PULL BOX (F&I) (SURFACE MOUNT)	EA	2	100.00	200.00
SUB-TOTAL FOR LIGHTING ITEMS = 22,880.00					
LANDSCAPE & ARCHITECTURAL ITEMS					
02722-1	DIRECTIONAL SIGN - SINGLE FACE	EA	3	80.00	240.00
02722-2	IDENTITY SIGN - SINGLE FACE	EA	1	50.00	50.00
02900-1	Muhlenbergia capillar (MUHLEY GRASS)	EA	20	10.00	200.00
02900-2	Raphiolepis indica 'alba' (DWARF INDIAN HAWTHORN)	EA	7	25.00	175.00
02900-3	Stachyarpheta jamaicensis (PORTERWEED)	EA	3	25.00	75.00
02900-4	Zamia pumila (COONTIE)	EA	12	30.00	360.00
02900-5	PINE BARK MULCH, 3"	CY	83	40.00	3,320.00
05500-1	RAMP ENCLOSURES	EA	1	557,000.00	557,000.00
SUB-TOTAL FOR LANDSCAPE & ARCHITECTURAL ITEMS = 561,420.00					
(To be recorded on page 00100-2 of bid form) SWT SR 434 PED UNDERPASS TOTAL COST = 4,057,795.90					

SEMINOLE WEKIVA TRAIL SR 434 PEDESTRIAN UNDERPASS UTILITY RELOCATION
CITY OF ALTAMONTE SPRINGS
PROJECT NO. PW 2006-016

ITEM NO.	DESCRIPTION	UNIT	QUANTITY	UNIT COST	TOTAL COST
1	MOBILIZATION, BONDS, AND PERMITS	LS	1	1,000.00	\$ 1,000.00
2	MAINTENANCE OF TRAFFIC AND PEDESTRIAN SAFETY	LS	1	5,000.00	\$ 5,000.00
3	MISCELLANEOUS CONCRETE	CY	2	500.00	\$ 1,000.00
4	FITTINGS WATER (FURNISH&INSTALL) (DI-CEMENT LINED)	TN	1.0	4,700.00	\$ 4,700.00
5	VALVE ASSEMBLY GATE (F&I) (CI) (250 PSI) (8")	EA	1	1,300.00	\$ 1,300.00
6	VALVE BOX TAPPING CROSS&VALVES (F&I) (2 PIECES) (DI) (8"X8")	EA	1	5,400.00	\$ 5,400.00
7	JOINT RESTRAINTS MECHANICAL (F&I) (8")	EA	19	300.00	\$ 5,700.00
8	PIPE (REMOVAL) (18" OR LESS)	LF	79	14.00	\$ 1,106.00
9	8" PVC PIPE (PUSH-ON) CLASS 900	LF	191	31.00	\$ 5,921.00
10	8" PVC PIPE (RJ) CLASS 900	LF	1005	32.00	\$ 32,160.00
11	ADJUST VALVE BOX	EA	8	300.00	\$ 2,400.00
12	ADJUST SAN. MH TOP	EA	3	350.00	\$ 1,050.00
13	WATER SERVICE POLY (F&I) (C-200) (1")	EA	1	920.00	\$ 920.00
14	RECLAIMED SERVICE POLY (F&I) (C-200) (1 1/2")	EA	1	1,000.00	\$ 1,000.00
TOTAL					68,657.00

B.C.C. - SEMINOLE COUNTY, FL BID TABULATION SHEET

BID NUMBER: **CC-2396-07/JVP**
 PROJECT TITLE: Seminole Wekiva Trail 434 Underpass
 BID OPENING
 DATE: September 19, 2007 at 2:00 P.M. Eastern

ALL BIDS ACCEPTED BY SEMINOLE COUNTY ARE SUBJECT TO THE COUNTY'S TERMS AND CONDITIONS AND ANY AND ALL ADDITIONAL TERMS AND CONDITIONS SUBMITTED BY THE BIDDERS ARE REJECTED AND SHALL HAVE NO FORCE AND EFFECT. BID DOCUMENTS FROM THE VENDORS LISTED HEREIN ARE THE ONLY BIDS RECEIVED TIMELY AS OF THE ABOVE OPENING DATE AND TIME. ALL OTHER BID DOCUMENTS SUBMITTED IN RESPONSE TO THIS SOLICITATION, IF ANY, ARE HEREBY REJECTED AS LATE.

PAGE: 1 of 2

ITEM DESCRIPTION A=Award Amount B=Days @\$1,256.00 A+B=Computation for Recommendation of Award	Response #1	Response #2	Response #3	Response #4
	The Lane Construction Corp. 2601 Maitland Center Pkwy Maitland, FL 32751 D P Dobbs (407) 331-3100 (407) 331-3614	John Carlo, Inc 9671 Tradeport Drive Orlando, FL 32827 Curtis Johnson (407) 816-3503 (407) 816-3505	Cathcart Contracting Co. 1056 Willa Springs Dr. Winter Springs, FL 32708 Jeff Turek (407) 629-2900 (407) 677-4212	Gibbs & Register, Inc. 232 S. Dillard St. Winter Garden, FL 34787 Rex Huffman 407-654-6133 (Phone) 407-654-6134 (Fax)
Total Amount of A (Award Amount)	\$4, 057,795.90	\$4,064,265.80	\$4,086,361.08	4,133,460.00
Number of Days	330	330	329	320
Total Amount of A+B Computation	\$4,472,275.90	\$4,478,745.80	\$4,499,585.08	\$4,535,380.00
Acknowledge addenda 1-2	Yes	Yes	Yes	Yes
Trench Safety Act	Yes	Yes	Yes	Yes
Bidder Information Form	Yes	Yes	Yes	Yes
Non-Collusion Affidavit	Yes	Yes	Yes	Yes
Certification of Non-Segregated Facilities Form	Yes	Yes	Yes	Yes
Americans w/Disabilities Act	Yes	Yes	Yes	No
Drug-Free Workplace Form	Yes	Yes	Yes	Yes
Public Entity Crimes Form	Yes	Yes	Yes	Yes
Experience of Bidder	Yes	Yes	Yes	Yes
Bid Bond	Yes	Yes	Yes	Yes
FDOT Pre-qualified or Sub	Yes	Yes	Yes	Yes

B.C.C. – SEMINOLE COUNTY, FL BID TABULATION SHEET

BID NUMBER: **CC-2396-07/JVP**

Page 2 of 2

ITEM DESCRIPTION A=Award Amount B=Days @\$1,256.00 A+B=Computation for Recommendation of Award	Response #5	Response #6	
	Southland Construction, Inc 172 West Fourth Street Apopka, Florida 32703 Daniel Carr (407) 889-9844 (407) 886-4348	Johnson Bros, LLC 7500 Municipal Drive Orlando, FL 32819 Daniel Carr (407) 248-9208 (407) 248-2540	
Total Amount of A (Award Amount)	\$4,471,000.00	\$5,122,262.40	
Number of Days	328	330	
Total Amount of A+B Computation	\$4,882,968.00	\$5,536,742.40	
Acknowledge addenda 1-2	Yes	Yes	
Trench Safety Act	Yes	Yes	
Bidder Information Form	Yes	Yes	
Non-Collusion Affidavit	Yes	Yes	
Certification of Non-Segregated Facilities Form	Yes	Yes	
Americans w/Disabilities Act	Yes	Yes	
Drug-Free Workplace Form	Yes	Yes	
Public Entity Crimes Form	Yes	Yes	
Bid Bond	Yes	Yes	
FDOT Pre-qualified	Yes	Yes	
	Yes	Yes	

Bid Opening: September 19, 2007 at 2:00 p.m., Purchasing and Contracts Conference Room 3223, 1101 E. First St, Sanford, FL 32771

Bid Tabulated by Jacqui Perry, Senior Procurement Analyst
(Updated posting by Jacqui Perry on October 2, 2007 @ 9 am Eastern)

Recommendation of Award: The Lane Construction Corp.

BCC Agenda Date: 11/13/07