SEMINOLE COUNTY GOVERNMENT AGENDA MEMORANDUM

SUBJECT: BCR #09-06 - \$186,250 - Environmental Services - Water & Sewer Operating

<u>Fund</u>

DEPARTMENT: Fiscal Services **DIVISION:** Budget

AUTHORIZED BY: Lisa Spriggs CONTACT: Karen Hufman EXT: 7173

MOTION/RECOMMENDATION:

Approve and authorize the Chairman to execute Budget Change Request # 09-06 through the Water & Sewer Operating Fund in the amount of \$186,250.00 to increase funding for the Water Quality Plant Upgrades Project.

County-wide Lin Polk

BACKGROUND:

The Water Quality Plant Upgrades project is to design, permit and construct improvements to meet compliance with existing and future regulations regarding water quality and disinfection by-products, while simultaneously improving drinking water aesthetic characteristics.

A budget increase of \$186,250 is being requested for scope changes to allow for the continuation of wellfield water quality testing in FY09 and upgrades to chlorine residual analyzers at the SER Water Treatment Plant.

The estimated project total is \$46.5M, including \$2.5M of prior years expenditures, \$42.9M of projected future year costs, and a revised FY 2008/09 budget of approximately \$1.1M.

The project started in 2006 and is anticipated to be completed in 2015. The preliminary design for the interim improvements to the Southeast Regional Water Treatment Plant was completed in February 2009. The one-year well water quality analysis project will be completed in March 2009.

Funding is being provided from the Collection System Upgrades project. Cost reduction based on updated construction cost estimate. Based on project schedule coordination and cost estimate updates, funds required for this CIP have been reduced for FY2008/09 projects.

STAFF RECOMMENDATION:

Staff recommends that the Board approve and authorize the Chairman to execute Budget Change Request # 09-06 through the Water & Sewer Operating Fund in the amount of \$186,250.00 to increase funding for the Water Quality Plant Upgrades Project.

ATTACHMENTS:

1. BCR 09-06

Additionally Reviewed By: No additional reviews

02/23/09 DATE: \boxtimes BCR 09-06 FROM: **Department Environmental Services** Division Planning, Engineering & Inspection WHAT IS NEEDED: Operational Adjustment Project Adjustment More funds for Budgeted program: Program is budgeted More fund for Budgeted project: Project is budgeted but but additional funds are requested (Increased Cost) additional funds are requested. (Increased Cost) More funds for Budgeted program: Program is budgeted More fund for Budgeted project: Project is budgeted but \boxtimes but additional funds are requested (Increased Scope) additional funds are requested. (Increase Scope) New program or service: program or service is not in this fiscal year's budget. New project: Project is not in this fiscal year's budget. **Detailed Explanation:** Additional funding for water quality testing/analysis and installation of chemical feed systems to meet compliance with existing and future regulations regarding water quality and disinfection by-products while simultaneously improving drinking water aesthetic characteristics. Specific project includes SER Chlorine Residual Analyzers at SER Water Treatment Plant, and Water Quality Testing. **Fund #** 40100 Fund Name Water & Sewer Operating **FUND/ACCOUNT NUMBER** ACCOUNT TITLE **AMOUNT** Project # **TRANSFER** 40100.87805.560650 00083101 Construction In Progress \$186,250 (Collection System **FROM** Upgrades) TOTAL \$186,250 FUND/ACCOUNT NUMBER Project # **ACCOUNT TITLE AMOUNT TRANSFER** 40100.087805.560650 00195701 Construction In Progress \$186,250 (Water Quality Plant TO Upgrades) TOTAL \$186,250 Date 3/4/09 Analyst K Hufman Budget Manager **RECOMMENDATION:** Approval **REVIEW:** FS Director County Manager BCC Meeting Date 3/24 Date Signed Signature _____ **BCC APPROVAL:**

Date Signature

Budget Division Use only:

SEMINOLE COUNTY BUDGET REQUEST

FINANCE: Transfer has been posted